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March 11, 1996
6E07013-1

VIA CERTIFIED MAIL

Ms. Leah Evison, Ph.D.

U.S. Environmental Protection Agency
Region V

Waste Management Dmsron

77 W. Jackson Blvd - HSRW-6J
Chicago, Illinois 60604

Subject: Monthly Progress Report No. 1
o February 1996
Remedial Design/Remedial Action
Albion-Sheridan Township Landfill

_Dear Ms. Evison:

The Monthly Progress Report for the reporting period is enclosed. Please call if you have any
questions.

Enclosure )

cc: J. Gray - Corning ENTER REGlON 5 )

RS i

DET22581.DOC

‘Woodward-Clyde Consultants - A subsidiary of Woodward-Clyde Group, Inc.

S/
A};(}> 38777 West Six Mile Road, Suite 200 - Livonia, Michigan 48152
\:} 5 313-464-1800 « Fax 313-464-1823



WOodward-Qlyde

"PROGRESS REPORT NO. 1

ALBION-SHERIDAN TOWNSHIP LANDFILL
REMEDIAL DESIGN/REMEDIAL ACTION
CALHOUN COUNTY, MICHIGAN

' REPORTING PERIOD: February 1996

This Progress Report is submitted in accordance with Paragraph 48 of the Administrative
Order, thereafier referred to as the “UAQ”. This report summarizes work performed during
the reporting period and describes activities to continue or scheduled to start during the next
reporting period.

A. ACTIVITIES PERFORMED THIS REPORTING PERIOD

The Respondents (Cooper Industries and Corning, Inc.) selected Woodward-Clyde
Consultants (W-C) to serve in the role of Project Coordinator on February 27, 1996.

W-C submitted written notification of Project Coordinator selection to Leah Evison of EPA
Region V on February 28, 1996.

A phone conversation was held between Leah Evison (EPA) and John Seymour (W-C) on
February 29, 1996 to discuss project startup. The following items were discussed during the
call:

e The first progress report will identify the submittal date for the Remedial Design
Work Plan.

e A technical memorandum will be prepared to update the Remedial Investigation
and Feasibility Study (RI/FS) Quality Assurance Project Plan (QAPP) in lieu of
preparing a new QAPP for the remedial design. The technical memorandum will
also contain a Field Sampling Plan (FSP) and Health and Safety Plan (HSP).

» Gas emissions testing would not likcly be necessary for design. On other sites, W-
C has modeled the emission potential to determine the need for active versus
passive gas control. If the modeling results then warrant testing, the testing would

- be completed following the 30% Design milestone. ' '

e Property issues with the adjacent landowner to the south need to be addressed.
Waste is located on the adjacent property owner’s land. A study was completed
by the EPA’s contractor (Earth Tech) during the RI/FS that evaluated waste
relocation costs versus property purchase. EPA will transmit this report to W-C.

B. SUMMARY OF FINDINGS

None.

DET22581.DOC



None.

None.

None.

None.

None.

H.

Woodward-Clyde

CHANGES MADE IN THE RD/RA

PROBLEMS ENCOUNTERED

CORRECTIVE MEASURES TO RECTIFY PROBLEMS

KEY PERSONNEL CHANGES

CONTACTS AND SIGNIFICANT CORRESPONDENCE WITH PUBLIC
REPRESENTATIVES

PLANNED UPCOMING EVENTS /

Activities planned to begin/continue for March, April and May:

° Begin and complete preparation of the Remedial Design Work Plan. Submit
document to EPA on April 18, 1996.

o Begin and complete preparation of the Technical Memorandum (QAPP update,
FSP and HSP). Submit document to EPA on April 18, 1996.

END OF PROGRESS REPORT

DET22581.DOC
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PRO 77 WEST JACKSON BOULEVARD

CHICAGO, IL 60604-3590

REPLY TO THE ATTENTION OF:

September 27, 1996

Philip M. Moilanen

Bullen, Moilanen, Klaasen & Swan
402 South Brown Street

Jackson, Michigan 49203

FAX (517) 788-8507

RE: Albion-Sheridan Township Landfill Site
Albion, Michigan

Dear Mr. Moilanen:

As you requested, enclosed are the Progress Reports for
March, May and June 1996 regarding the above referenced Site. I
will forward other such reports to you as those become available.

If you have any questions regarding this matter, please do
not hesitate to call me at (312) 886-6831.

Sincerely yours,

rt/N. Lindland
Assistant Regional Counsel

cc: Leah Evison/EPA/SR-6J

@ Printed on Recycled Paper
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Engineering & sciences applied to the earth & its environment

April 12, 1996
6E07013-1

VIA CERTIFIED MAIL

Ms. Leah Evison, Ph.D.

U.S. Environmental Protection Agency
Region V

Waste Management Division

77 W. Jackson Blvd - HSRW-6]
Chicago, Illinois 60604 -

Subject: Monthly Progress Report No. 2
March 1996
Remedial Design/Remedial Action
Albion-Sheridan Township Landfill

Dear Ms. Evison:

The Monthly Progress Report for the reporting period is enclosed. Please call if you have any
questions.

Enclostire

cc: J. Gray - Corning
C. Smith - Cooper
K. Sakowski - MDEQ

- DET22632.DOC

Woodward-Clyde Consultants - A subsidiary of Woodward-Clyde Group, Inc.
38777 West Six Mile Road, Suite 200 « Livonia, Michigan 48152
313-464-1800 - Fax 313-464-1823
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Woodward-Clyde

PROGRESS REPORT NO. 2

ALBION-SHERIDAN TOWNSHIP LANDFILL
REMEDIAL DESIGN/REMEDIAL ACTION
CALHOUN COUNTY, MICHIGAN

REPORTING PERIOD: March 1996

This Progress Report is submitted in accordance with Paragraph 48 of the Administrative
Order, thereafter referred to as the “UAO™. This report sununarizes work performed during
the reporting period and describes activities to continue or scheduled to start during the next
reporting period.

A. ACTIVITIES PERFORMED THIS REPORTING PERIOD

Woodward-Clyde Consultants (W-C) submitted a draft Remedial Design Work Plan for
Respondents (Cooper Industries and Corning, Inc.) review on March 28, 1996,

A phone conversation was held between Leah Evison (EPA) and John Seymour (W-C) on
March 12, 1996 to discuss the Remedial Design Work Plan submittal. The following items
were discussed during the call:

o Initially, a technical memorandum was to be prepared to update the Rémedia]
Investigation and Feasibility Study (RI/FS) Quality Assurance Project Plan
(QAPP) in lieu of preparing a new QAPP for the remedial design. After further
consideration, Ms. Evison requested that a stand alone QAPP be prepared for the
Remedial Design due to the date of the RIFS QAPP and the fact that it was written
for an EPA laboratory.

B.  SUMMARY OF FINDINGS
None.

C. CHANGES MADE IN THE RD/RA
None.

D. PROBLEMS ENCOUNTERED

None.

APROGRESS.002 04-10-96 Evror! Reference source not found. 1
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E. CORRECTIVE MEASURES TO RECTIFY PROBLEMS
None.
F. KEY PERSONNEL CHANGES

None.

G. CONTACTS AND SIGNIFICANT CORRESPONDENCE WITH PUBLIC
REPRESENTATIVES

None.
H.  PLANNED UPCOMING EVENTS
Activities planned to begin/continue for March, April and May:

. Submit the Remedial Design Work Plan document to EPA on April 18, 1996.

AAPROGRESS.002 04-10-96 Error! Reference source not found.
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Engiheering & sciences applied to the earth & its environment

May 9, 1996
6E07013-1

VIA CERTIFIED MAIL

Ms. Leah Evison, Ph.D.

U.S. Environmental Protection Agency
Region V

Waste Management Division

77 W. Jackson Blvd. - HSRW-6J
Chicago, Illinois 60604 '

Subject: Monthly Progress Report No. 3
April 1996
Remedial Design/Remedial Action
Albion-Sheridan Township Landfill

Dear Ms. Evison:

The Monthly Progress Report for the reporting period is enclosed. Please call if you have any

questions.

Sincerely,

Enciosure
cc: J. Gray - Corning

C. Smith - Cooper
K. Sakowski - MDEQ

DET22685.DOC

(7 Wooward-Clyde Consultants - A subsidiary of Woodward-Clyde Group, Inc.

(} 3 38777 West Six Mile Road, Suite 200 « Livonia, Michigan 48152
\_'lél 313-464-1800 » Fax 313-464-1823
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Woodward-Clyde

PROGRESS REPORT NO. 3

ALBION-SHERIDAN TOWNSHIP LANDFILL
REMEDIAL DESIGN/REMEDIAL ACTION
CALHOUN COUNTY, MICHIGAN

REPORTING PERIOD: April 1996

This Progress Report is submitted in accordance with Paragraph 48 of the Administrative
Order, thereafter referred to as the “UAQO”. This report summarizes work performed during
the reporting pericd und describes aciivities to coniinue or scheduied to start during the next
reporting period. '

A. ACTIVITIES PERFORMED THIS REPORTING PERIOD

Woodward-Clyde Consultants (W-C)/ Respondents (Cooper Industries and Corning, Inc.)
submitted a draft Remedial Design Work Plan and supporting documents for Agency review
on April 18, 1996.

W-C met with MDEQ, Earth Tech (EPA’s Oversight Contractor), Respondents and Bidders
at the Albion-Sheridan site for a Pre-Bid Meeting on April 25, 1996. Issues included three
underground storage tanks identified onsite, test pit drum investigation, Lot 27, Parcel 5
waste, site access, stormwater handling, and fence reuse.

A phone conversation was held between Leah Evison (EPA) and Bob Gibson (W-C) on May
1, 1996 to discuss issues brought up at the Pre-Bid Site Meeting. The following items were
discussed during the call:

e The 3 USTs can be removed and salvaged or incorporated under the cover per Ms.
Evison’s discussions with MDEQ

e The ABB Environmental Test Pit report was discussed and Evison will transmit a
copy to W-C

o The debris pile and transfer station foundation on Lot 27, Parcel 5 are not part of
the work. The State is responsible for all issues on Lot 27, Parcel 5

e Ms. Evison indicated that only waste located off the property to the east would
require consolidation. The waste that is off the property to the west can be closed
in place

B. SUMMARY OF FINDINGS

None.

DET22685.DOC
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None.

None.

None.

None.

None.

H.

Woodward-Clyde

CHANGES MADE IN THE RD/RA

PROBLEMS ENCOUNTERED

CORRECTIVE MEASURES TO RECTIFY PROBLEMS

KEY PERSONNEL CHANGES

CONTACTS AND SIGNIFICANT CORRESPONDENCE WITH PUBLIC
REPRESENTATIVES

PLANNED UPCOMING EVENTS

Activities planned to begin/continue for May through July:

« Sciection of the Design/Build Contractor and negotiate contraci
» Receipt of Agency comments on the RD Work Plan

» Prepare a response letter responding to Agency review comments on the RD Work Plan
and supporting documents and receive Agency approval of the RD Work Plan

o Pre-Design Studies field work will begin after Agency approval of the RD Work Plan

» Selection of Quality Assurance (QA) Officer for QA for the Design/Build Contractor’s
work

END OF PROGRESS REPORT

DET22685.DOC
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Engineering & sciences applied-to the earth & its environment

June 10, 1996
6E07013-1

VIA CERTIFIED MAIL

Ms. Leah Evison, Ph.D. _
U.S. Environmental Protection Agency
Region V '
Waste Management Division

77 W. Jackson Blvd. - HSRW-6J
Chicago, Illinois 60604

Subject: Monthly Progress Report No. 4
May 1996
Remedial Design/Remedial Action |
Albion-Sheridan Township Landfill

Dear Ms. Evison:

The Monthly Progress Report for the reporting period is enclosed. Please call if you have any
questions.

cc: J. Gray - Comning
C. Smith - Cooper

DET22761.DOC

Woodward-Clyde Consultants - A subsidiary of Woodward-Clyde Group, Inc.
38777 West Six Mile Road, Suite 200 « Livonia, Michigan 48152
313-464-1800 « Fax 313-464-1823
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PROGRESS REPORT NO. 4

ALBION-SHERIDAN TOWNSHIP LANDFILL
REMEDIAL DESIGN/REMEDIAL ACTION

CALHOUN COUNTY, MICHIGAN

REPORTING PERIOD: MAY 1996

Woodward-Clyde

This Progress Report is submitted in accordance with Paragraph 48 of the Administrative Order,
hereafter referred to as the “UAO”. This report summarizes work performed during the reporting
period and describes activities to continue or scheduled to start during the next reporting period.

A.

ACTIVITIES PERFORMED THIS REPORTING PERIOD

The agency comments on the Remedial Design Work Plan, dated May 22, 1996, were received on
May 28, 1996. As agreed between Ms. Leah Evison and John Seymour, a response to comments
is expected to include a revised RD Work plan within 21 days after receipt; therefore, the RD
Work Plan is due to U.S. EPA no later than June 17, 1996. The U.S. EPA indicated a response

letter was not required unless some comments required further clarification.

Remedial action design/build bids were received on May 28 and are under review.

B.
None.
C.

None.

6

None.

None.

F.

None.

SUMMARY OF FINDINGS
CHANGES MADE IN THE RD/RA
©ROBLIMS ENCOUNTERED

CORRECTIVE MEASURES TO RECTIFY PROBLEMS

KEY PERSONNEL CHANGES

DET22761.DOC
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G. CONTACTS AND SIGNIFICANT CORRESPONDENCE WITH PUBLIC
REPRESENTATIVES ’

None.

H. PLANNED UPCOMING EVENTS

Activities planned to begin/continue for June through August:

« Submit revised RD Work Plan by June 17 in response to Agehcy review comments on the RD
Work Plan and supporting documents and receive Agency approval of the RD Work Plan

« Selection of the Design/Buiid Contractor and negotiate contract

» Pre-Design Studies field work will begin after Agency approval of the RD Work Plan
« Selection of Quality Assurance (QA) Officer for QA for the Design/Build Contractor’s work

DET22761.DOC
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Engineering & sciences applied to the earth & its environment

July 10, 1996
6E07013-1

VIA CERTIFIED MAIL

Ms. Leah Evison, Ph.D.

U.S. Environmental Protection Agency
Region V '

Waste Management Division

77 W. Jackson Blvd. - HSRW-6J
Chicago, Illinois 60604

Subject: Monthly Progress Report No. 5
June 1996
Remedial Design/Remedial Action
Albion-Sheridan Township Landfill

Dear Ms. Evison:

The Monthly Pfogress Report for the reporting period is enclosed. Please call if you have any
questions.

Sincerely,

Johh Seymour, P.
Project Coordinator

Enclosure

cc: J. Gray - Corning
C. Smith - Cooper

DET22796.DOC

Ty Woodward-Clyde Consultants ¢ A subsidiary of Woodward-Clyde Group, Inc.
Qﬁ A 38777 West Six Mile Road, Suite 200 » Livonia, Michigan 48152
T 313-464-1800 « Fax 313-464-1823




Woodward-Clyde

PROGRESS REPORT NO. §
ALBION-SHERIDAN TOWNSHIP LAN DFILL\
REMEDIAL DESIGN/REMEDIAL ACTION

CALHOUN COUNTY, MICHIGAN

REPORTING PERIOD: JUNE 1996
This Progress Report is submitted in accordance with Paragraph 48 of the Administrative Order,
hereafter referred to as the “UAQ”. This report summarizes work performed during the reporting
period and describes activities to continue or scheduled to start during the next reporting period.
A. ACTIVITIES PERFORMED THIS REPORTING PERIOD
The final RD Work Plan was submitted to the U.S. EPA on June 17, 1996.

Clarifications to the remedial action design/build bids were received and are under review.

U.S. EPA comments on the RD Health and Safety Plan were received on June 19, 1996. They will
be incorporated by the design/build contractor.

A copy of the “consent to enter state owned property” for the site was transmitted to the Project
Coordinator by the MDEQ in a letter dated June 11, 1996.

B. SUMMARY OF FINDINGS
None.
C. CHANGES MADE IN THE RD/RA
~ None,
D. PROBLEMS ENCOUNTERED
None.
E. CORRECTIVE MEASURES TO RECTIFY PROBLEMS

None.

DET22796.DOC
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F. KEY PERSONNEL CHANGES

None,

G. CONTACTS AND SIGNIFICANT CORRESPONDENCE WITH PUBLIC
REPRESENTATIVES

None.

H. PLANNED UPCOMING EVENTS

Activities pianned to begin/continue for June through August:

» Receive Agency approval of the RD Work Plan

« Selection of the Design/Build Contractor and negotiate contract

+  Pre-Design Studies field work will begin after Agency approval of the RD Work Plan

« Selection of Quality Assurance (QA) Officer for QA for the Design/Build Contractor’s work
»  Submit a revised health and safety plan incorporating Agency comments

DET22796.DOC




The Albion-Sheridan Landfill PRP Group
-

August 12, 1996

Ms. Leah Evison, Ph.D.

U.S. Environmental Protection Agency
Region V

Waste Management Division

77 W. Jackson Blvd. - HSRW-6J
Chicago, Illinois 60604

Subject: Monthly Progress Report No. 6
July 1996
‘Remedial Design/Remedial Action
Albion-Sheridan Township Landfill

Dear Ms. Evison:

The Monthly Progress Report for the reporting period is enclosed. Please call if you have any

questions.

Sincerely,

Johh Seymour}P E.
Préject Coordinator

Enclosure

cc: J. Gray - Corning
-C. Smith - Cooper

38777 West Six Mile Road, 200
Livonia, Michigan 48152 - (313)464-1800 - fax (313) 464-1823

DET22846.DOC
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The Albion-Sheridan Landfill PRP Group
D

PROGRESS REPORT NO. 6

ALBION-SHERIDAN TOWNSHIP LANDFILL
REMEDIAL DESIGN/REMEDIAL ACTION
CALHOUN COUNTY, MICHIGAN

REPORTING PERIOD: JULY 1996

This Progress Report is submitted in accordance with Paragraph 48 of the Administrative
Order, thereafter referred to as the “UAQ”. This report summarizes work performed during
the reporting period and describes activities to continue or scheduled to start during the next
reporting period.

A. ACTIVITIES PERFORMED THIS REPORTING PERIOD

The Group selected Woodward-Clyde (WCC) as pre-design and remedial design contractor as
well as Quality Assurance Officer for the design activities.

EPA provided approval with modifications of the RD Work Plan in a letter dated July 15,
1996.

The Group held a conference call on July 18, 1996 with Leah Evison (EPA) and Liz Bartz
(Earth Tech) to discuss the RD Work Plan modifications and field work mobilization. The
Group proposed a test pit excavation program to further delineate the extent of waste for
optimized cover system design. EPA indicated that the test pit approach would be acceptable
and to document the proposed program in a technical memorandum.

WCC and the Group made initial contact with adjacent landowners to gain access to their
prope'tles for well installation and test pit excavation.. :

WCC submitted RD Work Plan modiﬂcations on July 31, 1996. The submittal included
revised pages to the Work Plan, Field Sampling Plan and Quality Assurance Project Plan. The
submittal also included Technical Memorandum No. 1 (Test Pit Excavation Plan) and the
Site-Specific Health and Safety Plan for WCC. The Site-Specific Health and Safety Plan
incorporated comments from EPA dated June 14, 1996.

B. SUMMARY OF FINDINGS

None.

38777 West Six Mile Road, 200 DET22846.D0C
Livonia, Michigan 48152 - (313)464-1800 - fax (313) 464-1823



The Albion-Sheridan Landfill PRP Group
G

C. CHANGES MADE IN THE RD/RA

As described in Item A above, the Group proposed that a test pit excavation program be
added to the pre-design field investigation.

D. PROBLEMS ENCOUNTERED

None.

E. CORRECTIVE MEASURES TO RECTIFY PROBLEMS
None.

F. KEY PERSONNEL CHANGES

None.

G. CONTACTS AND SIGNIFICANT CORRESPONDENCE WITH PUBLIC
REPRESENTATIVES

Contacted Kevin Markovich (City of Albion) to request names and addresses of adjacent
landowners.

Contacted the City of Albion Wastewater Treatment Facility and submitted groundwater
analytical data for approval to dispose of well development water at their facility.

H. PLANNED UPCOMING EVENTS
Activities planned to begin/continue for August:

o Finalize monitoring well access agreements with the City of Albion and Walt Gil and
Sons properties.
Mobilization and implementation of pre-design field investigation activities.

o Begin native species vegetation and landfill gas emissions studies.

38777 West Six Mile Road, 200 DET22846.00C
Livonia, Michigan 48152 - (313)464-1800 - fax (313) 464-1823



The Albion-Sheridan Landfill PRP Group
D

January 10, 1997

Ms. Leah Evison, Ph.D.

U.S. Environmental Protection Agency

Region V
Waste Management Division

77 W. Jackson Blvd. - HSRW-6]J

Chicago, Illinois 60604

Subject: Monthly Progress Report No. 11

December 1996

Remedial Design/Remedial Action
Albion-Sheridan Township Landfill

Dear Ms. Evison:

£ 0%
/il

The Monthly Progress Report for the reporting period is enclosed. Please call if you have any

questions.

Sincerely,

Sl

hn Seymour, P.E.
Project Coordinator

Enclosure
cc: J. Gray - Corning

C. Smith - Cooper
B. Gibson - WCC

38777 West Six Mile Road, Suite 200 :
Livonia, Michigan 48152 - (313)464-1800 - fax (313)464-1823

DET22998.DOC



The Albion-Sheridan Landfill PRP Group
D

PROGRESS REPORT NO. 11
ALBION-SHERIDAN TOWNSHIP LANDFILL
REMEDIAL DESIGN/REMEDIAL ACTION
CALHOUN COUNTY, MICHIGAN
REPORTING PERIOD: DECEMBER 1996
This Progress Report is submitted in accordance with Paragraph 48 of the Administrative
- Order, thereafer referred to as the “UAG”. This report summarizes work performed during
the reporting period and describes activities to continue or scheduled to start during the next
reporting period. '

A. ACTIVITIES PERFORMED THIS REPORTING PERIOD

WCC initiated a conference call with the Michigan Department of Natural Resources Real
Estate Division on December 16, 1996 to discuss property access agreement issues.

B. SUMMARY OF FINDINGS

None.

C. CHANGES MADE IN THE RD/RA

None.

D. PROBLEMS ENCOUNTERED

None.

E. CORRECTIVE MEASURES TO RECTIFY PROBLEMS
None.

F. KEY PERSONNEL CHANGES

None.

1 DET22998.DOC



The Albion-Sheridan Landfill PRP Group
D

G. CONTACTS AND SIGNIFICANT CORRESPONDENCE WITH PUBLIC
REPRESENTATIVES

None.
H. PLANNED UPCOMING EVENTS
Activities planned to begin/continue for January-March:

. Continue the Preliminary Design (30%) which is scheduled to be submitted to U.S.
EPA on January 14, 1997. Dueto subseque"t dxscussnons with EPA, the dafe wxl' be
extended to the week of January 20, 1997.

. Initiate Intermediate Design (60%) submittal consists solely of a meeting. ThJS
meeting (according to the Project Schedule) is scheduled for March 11, 1997, but will
be delayed if the EPA/MDEQ 30% Design comments have not been received prior to
that meeting date. The next deliverable following the Intermediate Design Meeting is
the 95% Design Document

e [Initiate Final Design.

DET22998.DOC
2



The Albion-Sheridan Landfill PRP Group

February 10, 1997

Mr. Jon Peterson

U.S. Environmental Protection Agency

Region V
Waste Management Division

77 W. Jackson Blvd. - HSRW-6J

Chicago, Illinois 60604

Subject: Monthly Progress Report No. 12

January 1997

Remedial Design/Remedial Action
Albion-Sheridan Township Landfill

Dear Mr. Peterson:

ko
0// 7+

The Monthly Progress Report for the reporting period is enclosed. Please call if you have any
questions.

Seymour, P.K.
Proje¢t Coordinator

Enclosure
cc: J. Gray - Corning

C. Smith - Cooper
B. Gibson - WCC

38777 West Six Mile Road, Suite 200
Livonia, Michigan 48152 - (313)464-1800 - fax (313)464-1823

DET23043.DOC



The Albion-Sheridan Landfill PRP Group
D

F. KEY PERSONNEL CHANGES
Jon Peterson replaced Leah Evison as EPA Remedial Project Manager.

G. CONTACTS AND SIGNIFICANT CORRESPONDENCE WITH PUBLIC
REPRESENTATIVES

A number of calls were placed with EPA and MDEQ to prepare for the February 4™ meeting.
H. PLANNED UPCOMING EVENTS
Activities planned to begin/continue for February through April:

o Address comments on the Preliminary Design (30%).

. A letter will be sent by the Albion-Sheridan Township Group (Group) to address
certain comments by the agencies received in the February 4™ meeting. Items to be
addressed include: 1) a technical discussion of the equivalency of certain design
details presented in the preliminary design concerning the size and spacing of the strip
drains in the drainage system and the methodology for calculating the equivalent
transmissivity, 2) a north-south hydrogeologic cross section to understand the
relationship of the proposed detention pond with the landfill waste, 3) MDEQ would
like to see the risers on the horizontal passive gas vent wells extended to 6 feet above
the landfill surface to prevent clogging with snow in the winter, and 4) the location of
the 2% cover slopes will be more clearly presented. The above items will be discussed
with Earth Tech the first week of February.

. The EPA will be making arrangements for a public availability session to occur in the
summer of 1997 to review the design.

. Intermediate Design (60%) submittal (consists of a meeting). This meeting,
(according to the Project Schedule) is scheduled for March 11, 1997, but during the
February 4, 1997 meeting, EPA indicated that the Intermediate Design Meeting may
be omitted if the technical issues listed above can be resolved. The next deliverable
following the Intermediate Design Meeting is the 95% Design Document.

J Initiate Final Design.

2 DET23043.DOC



. . The Albion-Sheridan Landfill PRP Group

PROGRESS REPORT NO. 12
ALBION-SHERIDAN TOWNSHIP LANDFILL
REMEDIAL DESIGN/REMEDIAL ACTION
CALHOUN COUNTY, MICHIGAN
REPORTING PERIOD: JANUARY 1997
This Progress Report is submitted in accordance with Paragraph 48 of the Administrative
Order, thereafter referred to as the “UAO”. This report summarizes work performed during
the reporting period and describes activities to continue or scheduled to start during the next
reporting period.
A. ACTIVITIES PERFORMED THIS REPORTING PERIOD
e The preliminary design was submitted.
e The EPA Remedial Project Manager was changed to Jon Peterson.
e A meeting was held on February 4, 1997 to review the preliminary design and meet the
new EPA Remedial Project Manager. A copy of the agenda is attached.

B. SUMMARY OF FINDINGS
None.

C. CHANGES MADE IN THE RD/RA

The detailed design of the passive gas collection system and infiltration drainage system were
presented and discussed with the agencies.

D. PROBLEMS ENCOUNTERED
None.
E. CORRECTIVE MEASURES TO RECTIFY PROBLEMS

None.

1 DET23043.DOC




The Albion-Sheridan Landfill PRP Group
T SRS

September 11, 1996

Ms. Leah Evison, Ph.D.

U.S. Environmental Protection Agency
Region V

Waste Management Division

77 W. Jackson Blvd. - HSRW-6]
Chicago, Illinois 60604

Subject: Monthly Progress Report No. 7
August 1996
Remedial Design/Remedial Action
Albion-Sheridan Township Landfill

Dear Ms. Evison:

The Monthly Progress Report for the reporting period is enclosed. Please call if you have any

questions.

Enclosure

cC: J. Gray - Comning
C. Smith - Cooper

38777 West Six Mile Road, 200
Livonia, Michigan 48152 - (313)464-1800 - fax (313) 464-1823

DET22874.D0C
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The Albion-Sheridan Landfill PRP Group
R

PROGRESS REPORT NO. 7

ALBION-SHERIDAN TOWNSHIP LANDFILL
REMEDIAL DESIGN/REMEDIAL ACTION
CALHOUN COUNTY, MICHIGAN

REPORTING PERIOD: AUGUST 1996

This Progress Report is submitted in accordance with Paragraph 48 of the Administrative
Order, hereafter referred to as the “UAO”. This report summarizes work performed during
the reporting period and describes activities to continue or scheduled to start during the next
reporting period.

A. ACTIVITIES PERFORMED THIS REPORTING PERIOD
The U.S. EPA approved the Final Remedial Design Work Plan on August 2, 1996.
Predesign field work was completed from August 5 to 15. The work included installation of 2

new groundwater monitoring wells and sampling of 32 monitoring wells. Test pits were
excavated at 20 locations around the site to assess the perimeter of the waste.

Two groundwater monitoring wells, to be installed on the Gill property to the west of the
Site, could not be constructed because an access agreement could not be resolved. Further
discussions will be held with the Gill’s during conceptual design.

B. SUMMARY OF FINDINGS

There were no significant findings in the Predesign program.
C. . CHANGES IN THE RD/RA

There were no changes in the RD/RA; however, two of the new monitoring wells could not be .
installed as scheduled. Installation of these wells will be further considered during the
preliminary design.

D. PROBLEMS ENCOUNTERED

Monitoring wells MW 10SB and MW 12S8 appear to have been slightly upheaved due to
frost action, and MW 11SB was destroyed and could not be sampled.

38777 West Six Mile Road, 200 : DET22874.D0C
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The Albion-Sheridan Landfill PRP Group
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The Albion waste water facility would not accept the well development and sample purge
water for disposal, contrary to the RD Work Plan.

E. CORRECTIVE MEASURES TO RECTIFY PROBLEMS

The purge water was disposed back down the associated monitoring well in accordance with
State of Michigan Department of Environmental Quality (DEQ) procedures. The
development water is stored on site pending receipt of analytical results; if the water meets
associated DEQ criteria, the water will be infiltrated on site in an approved area.

The U.S. EPA and MDEQ provided verbal approval of the changes described above.

F. KEY PERSONNEL CHANGES

None.

G. CONTACTS AND SIGNIFICANT CORRESPONDENCE WITH PUBLIC
REPRESENTATIVES

Mr. Gill was contacted concerning obtaining access to his property for well installation.

The Calhoun County Road Commission was contacted concerning obtaining access to the
road right-of-way for installation of two new wells across the road from the Site.

U.S. EPA and MDEQ were contacted to discuss the access issues and development and purge
water management.

The City of Albion waste water treatment plant personnel were contacted to arrange for
disposal of site well water.

H. PLANNED UPCOMING EVENTS
Activities planned to begin/continue for Septembér/October:

Preparation of the predesign studies report

Evaluation of options for landfill cover configuration and property access
Submittal of the predesign studies report by October 3, 1996.

Continue native species vegetation and landfill gas emissions studies

The project is on schedule.

38777 West Six Mile Road, 200 DET22874.DOC
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October 10, 1996

Ms. Leah Evison, Ph.D.

U.S. Environmental Protection Agency
Region V

Waste Management Division

77 W. Jackson Blvd. - HSRW-6J
Chicago, Illinois 60604

Subject: Monthly Progress Report No. 8
September 1996
Remedial Design/Remedial Action
Albion-Sheridan Township Landfill

Dear Ms. Evison:

The Monthly Progress Report for the reporting period is enclosed. Please call if you have any
questions.

Sincerely,

Wi

Jo eymour, P E.
Project Coordinator

Enclosure

cc: J. Gray - Corning
C. Smith - Cooper

38777 West Six Mile Road, 200 DET22904.D0OC
Livonia, Michigan 48152 - (313)464-1800 - fax (313) 464-1823
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The Albion-Sheridan L andhiill PRP Group

PROGRESS REPORT NO. 8
ALBION-SHERIDAN TOWNSHIP LANDFILL
REMEDIAL DESIGN/REMEDIAL ACTION
CALHOUN COUNTY, MICHIGAN
REPORTING PERIOD: September 1996

This Progress Report is submitted in accordance with Paragraph 48 of the Administrative
Order, hereafter referred to as the “UAQO”. This report summarizes work performed during
the reporting period and describes activities to continue or scheduled to start during the next
reporting period.
A, ACTIVITIES PERFORMED THIS REPORTING PERIOD

Woodward-Clyde (WCC) received Pre-Design Study field investigation results from
groundwater sampling, test pitting/waste delineation and site surveying.

WCC began analysis of the field investigation results.
B. SUMMARY OF FINDINGS
None.
; C. CHANGES IN THE RD/RA
None.
D. PROBLEMS ENCOUNTERED
None.
E. CORRECTIVE MEASURES TO RECTIFY PROBLEMS

None

38777 West Six Mile Road, 200 DET22904.00C
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F. KEY PERSONNEL CHANGES

Corning lawyer has resigned to take another positions send all legal correspondence care of
Joan Lewis, Corning Legal Department, 1 Riverfront Plaza, Corning, New York 14831, (607)
974-7051.

G. CONTACTS AND SIGNIFICANT CORRESPONDENCE WITH PUBLIC
REPRESENTATIVES

None.
H. PLANNED UPCOMING EVENTS
Activities planned to begin/continue for October:

¢ Finalize the Pre-Design Studies Report and submit to U.S. EPA/MDEQ on October 18,
1996, in accordance with the August 2, 1996 approved Remedial Design Work Plan.

The Pre-design studies report will include:

Results of groundwater monitoring well installation and sample results
Native vegetation study

Gas emissions study

Results of test pit program for delineation of the edge of waste

The Preliminary Design will be initiated on November 18 and is scheduled to be submitted to
U.S. EPA January 14, 1997.

38777 West Six Mile Road, 200 DET22904.DOC
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The Albion-Sheridan Landfill PRP Group
November 11, 1996

Ms. Leah Evison, PhD

U.S. Environmental Progection Agency
Region V

Waste Management Division

77 W. Jackson Blvd- HSRW-6]
Chicago, Illinois 60604

Subject: Monthly Progress Report No. 9
October 1996 -
Remedial Design/Remedial Action
Albion-Sheridan Township Landfill

Dear Ms. Evison:

The Monthly Progress Report for the reporting period is enclosed. Please call if you have

any questions.

Very truly yours,

Joh Seymour,m\/
Projgct Coordinator

enclosure

e J. Gray-Corning

C. Smith- Cooper
R. Gibson- WCC

-
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PROGRESS REPORT NO. 9
ALBION-SHERIDAN TOWNSHIP LANDFILL
REMEDIAL DESIGN/REMEDIAL ACTION
CALHOUN COUNTY, MICHIGAN
REPORTING PERIOD: OCTOBER 1996

This Progress Report is submitted in accordance with Paragraph 48 of the Administrative
Order, thereafter referred to as the “UAQ”. This report summarizes work performed during
the reporting period and describes activities to continue or scheduled to start during the next
reporting period.

A. ACTIVITIES PERFORMED THIS REPORTING PERIOD

Woodward-Clyde (WCC) submitted the Pre-Design Studies Report to EPA and MDEQ on
Qctober 17, 1996. -

B. SUMMARY OF FINDINGS

None.

C. CHANGES MADE IN THE RD/RA

None.

D. PROBLEMS ENCOUNTERED

None.

E. CORRECTIVE MEASURES TO RECTIFY PROBLEMS

None.
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PROGRESS REPORT NO. 9
ALBION-SHERIDAN TOWNSHIP LANDFILL
REMEDIAL DESIGN/REMEDIAL ACTION
CALHOUN COUNTY, MICHIGAN
REPORTING PERIOD: OCTOBER 1996

This Progress Report is submitted in accordance with Paragraph 48 of the Administrative
Order, thereafter referred to as the “UAQO”. This report summarizes work performed during
the reporting period and describes activities to continue or scheduled to start during the next
reporting period.

A. ACTIVITIES PERFORMED THIS REPORTING PERIOD

Woodward-Clyde (WCC) submitted the Pre-Design Studies Report to EPA and MDEQ on
October 17, 1996.

B. SUMMARY OF FINDINGS

None.

C. CHANGES MADE IN THE RD/RA

None.

D. PROBLEMS ENCOUNTERED

None.

E. CORRECTIVE MEASURES TO RECTIFY PROBLEMS

None.

ANPROGRESS.IDOC 11-07-96 Ervor! Reference source not louadl, I
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F. KEY PERSONNEL CHANGES
None.

G. CONTACTS AND SIGNIFICANT CORRESPONDENCE WITH PUBLIC
REPRESENTATIVES

None.
H. PLANNED UPCOMING EVENTS

Activities planned to begin/continue for November:

. Respond to EPA/MDEQ comments on the draft Pre-Design Studies Report.
o The Preliminary Design will be initiated on November 18 and is scheduled to be

submitted to U.S. EPA on January 14, 1997

ANPROGRESS DOC 1i-07-96 Error! Relerence source not found.
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December 13, 1996

Ms. Leah Evison, Ph.D.

U.S. Environmental Protection Agency
Region V

Waste Management Division

77 W. Jackson Blvd. - HSRW-6J

“Chicago, Illinois 60604

Subject: Monthly Progress Report No. 10
November 1996
Remedial Design/Remedial Action
Albion-Sheridan Township Landfill

Dear Ms. Evison:

The Monthly Progress Report for the reporting period is enclosed. Please call if you have any

questions.

Enclosure

cc: J. Gray - Corning
C. Smith - Cooper

38777 West Six Mile Road, Suite 200
Livonia, Michigan 48152 - (313)464-1800 - fax (313)464-1823
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PROGRESS REPORT NO. 10
ALBION-SHERIDAN TOWNSHIP LANDFILL
REMEDIAL DESIGN/REMEDIAL ACTION
CALHOUN COUNTY, MICHIGAN

REPORTING PERIOD: NOVEMBER 1996
This Progress Report is submitted in accordance with Paragraph 48 of the Administrative
Order, thereafter referred to as the “UAQO”. This report summarizes work performed during
the reporting period and describes activities to continue or scheduled to start during the next
reporting period.

A ACTIVITIES PERFORMED THIS REPORTING PERIOD

Woodward-Clyde (WCC) submitted the Final Pre-Design Studies Report to EPA and MDEQ
on November 27, 1996 and the report was approved on December 4, 1996.

WCC initiated a conference call with EPA on November 15, 1996 to discuss landfill footprint
consolidation and methods to optimize the remedial design of the landfill cap.

B. SUMMARY OF FINDINGS

None.

C. CHANGES MADE IN THE RD/RA

None.

D. PROBL‘EMS ENCOUNTERED

None.

E. CORRECTIVE MEASURES TO RECTIFY PROBLEMS

None.,

1 DET22968.DOC 12-13-96




The Albion-Sheridan Landfill PRP Group

F. KEY PERSONNEL CHANGES

None.

G. CONTACTS AND SIGNIFICANT CORRESPONDENCE WITH PUBLIC
REPRESENTATIVES

None.
H. PLANNED UPCOMING EVENTS
Activities planned to begin/continue for December-February:

. Respond to final EPA/MDEQ comments on the Pre-Design Studies Report dated
December 4, 1996.

. Continue the Preliminary Design (30%) which is scheduled to be submitted to U.S.
EPA on January 14, 1997. '
. Initiate Intermediate Design (60%).

2 DET22968.DOC 12-13-96
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March 7, 1997

Mr. Jon Peterson

U.S. Environmental Protection Agency
Region V

Waste Management Division

77 W. Jackson Blvd. - HSRW-6]
Chicago, Illinois 60604

Subject: Monthly Progress Report No. 13
February 1997
Remedial Design/Remedial Action
Albion-Sheridan Township Landfill

Dear Mr. Peterson:

The Monthly Progress Report for the reporting period is enclosed. Please call if you have any
questions.

Enclosure

cc: J. Gray - Corning
C. Smith - Cooper
B. Gibson - WCC

38777 West Six Mile Road, Suite 200
Livonia, Michigan 48152 - (313)464-1800 - fax (313)464-1823 DET23065.D0OC
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PROGRESS REPORT NO. 12
ALBION-SHERIDAN TOWNSHIP LANDFILL
REMEDIAL DESIGN/REMEDIAL ACTION
CALHOUN COUNTY, MICHIGAN
REPORTING PERIOD: JANUARY 1997
This Progress Report is submitted in accordance with Paragraph 48 of the Administrative
Order, thereafter referred to as the “UAQO”. This report summarizes work performed during
the reporting period and describes activities to continue or scheduled to start during the next
reporting period.
A. ACTIVITIES PERFORMED THIS REPORTING PERIOD
e The preliminary design was submitted.
o The EPA Remedial Project Manager was changed to Jon Peterson.
e A meeting was held on February 4, 1997 to review the preliminary design and meet the
new EPA Remedial Project Manager. A copy of the agenda is attached.

B. SUMMARY OF FINDINGS
None.

C. CHANGES MADE IN THE RD/RA

The detailed design of the passive gas collection system and infiltration drainage system were
presented and discussed with the agencies. ' '

D. PROBLEMS ENCOUNTERED
None.

E. CORRECTIVE MEASURES TO RECTIFY PROBLEMS

None.
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F. KEY PERSONNEL CHANGES
Jon Peterson replaced Leah Evison as EPA Remedial Project Manager.

G. CONTACTS AND SIGNIFICANT CORRESPONDENCE WITH PUBLIC
REPRESENTATIVES

A number of calls were placed with EPA and MDEQ to prepare for the February 4" meeting.
H. PLANNED UPCOMING EVENTS
Activities planned to begin/continue for February through April:

. Address comments on the Preliminary Design (30%).

. A letter will be sent by the Albion-Sheridan Township Group (Group) to address
certain comments by the agencies received in the February 4" meeting. Items to be
addressed include: 1) a technical discussion of the equivalency of certain design
details presented in the preliminary design concerning the size and spacing of the strip
drains in the drainage system and the methodology for calculating the equivalent
transmissivity, 2) a north-south hydrogeologic cross section to understand the
relationship of the proposed detention pond with the landfill waste, 3) MDEQ would
like to see the risers on the horizontal passive gas vent wells extended to 6 feet above
the landfill surface to prevent clogging with snow in the winter, and 4) the location of
the 2% cover slopes will be more clearly presented. The above items will be discussed
with Earth Tech the first week of February.

. The EPA will be making arrangements for a public availébi]ity session to occur in the
summer of 1997 to review the design.

J Intermediate Design (60%) submittal (consists of a meeting). This meeting,
(according to the Project Schedule) is scheduled for March 11, 1997, but during the
February 4, 1997 meeting, EPA indicated that the Intermediate Design Meeting may
be omitted if the technical issues listed above can be resolved. The next deliverable
following the Intermediate Design Meeting is the 95% Design Document.

. Initiate Final Design.

2 DET23043.DOC
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April 10, 1997

Mr. Jon Peterson

U.S. Environmental Protection Agency

Region V

Waste Management Division

77 W. Jackson Blvd. - HSRW-6]
Chicago, Illinois 60604 -

Subject: Monthly Progress Report No. 14
March 1997
Remedial Design/Remedial Action
Albion-Sheridan Township Landfill

Dear Mr. Peterson:

The Monthly Progress Report for the reporting period is enclosed. Please call if you have any
questions.

Sincerely,

Johr{Seymour,

Enclosure

cc: J. Gray - Corning
C. Smith - Cooper
B. Gibson - WCC

38777 West Six Mile Road, Suite 200
Livonia, Michigan 48152 - (313)464-1800 - fax (313)464-1823 DET23111.DOC



PROGRESS REPORT NO. 14

ALBION-SHERIDAN TOWNSHIP LANDFILL
- REMEDIAL DESIGN/REMEDIAL ACTION
CALHOUN COUNTY, MICHIGAN

REPORTING PERIOD: MARCH 1997

This Progress Report is submitted in accordance with Paragraph 48 of the Administrative
Order, thereafter referred to as the “UAO”. This report summarizes work performed during
the reporting period and describes activities to continue or scheduled to start during the next
reporting period.

A. ACTIVITIES PERFORMED THIS REPORTING PERIOD

e Comments were received from the EPA on the Preliminary Design Report in a letter dated
March 4, 1997. |

e A conference call was held with the EPA, MDEQ, the Group and Woodward-Clyde to
discuss the comments on the Preliminary Design on March 13.

e EPA, MDEQ and Woodward-Clyde visited the site on March 28, 1997 to collect a round

of groundwater levels from site monitoring wells.
B. SUMMARY OF FINDINGS
None.
C. CHANGES MADE IN THE RD/RA

The drain layer design presented in the Preliminary Design will be modified and an imported
sand or synthetic drain layer will be included in the 95% design. The design revisions will
cause a delay in submitting the 95% design; the delay was discussed with the EPA during the
March 28 site visit.

D. PROBLEMS ENCOUNTERED

None.

E. CORRECTIVE MEASURES TO RECTIFY PROBLEMS

APROGRESS.014 1



None.
F. KEY PERSONNEL CHANGES
None.

G. CONTACTS AND SIGNIFICANT CORRESPONDENCE WITH PUBLIC
REPRESENTATIVES

Calls to EPA were made to discuss the March 28 site visit.
H. PLANNED UPCOMING EVENTS
| Activities planned to begin/continue for April through June:

. Finalize a response to the comments on the Preliminary (30%) Design; the response

| will be provided in a letter to be submitted to the EPA on April 11, 1997.

o The 95% Design and draft Remedial Action Plan (RAP) will be submitted concurrently
to the EPA on May 9, 1997. The 95% design is being submitted later than originally
scheduled to include the comments and make revisions to the drainage layer design.
The draft RAP is being submitted earlier than originally scheduled to enable an early
start on making necessary construction contracting arrangements; it is not required to
be submitted until June 9, 1997.

) The final design will be initiated.

J The EPA will be making arrangements for a public availability session to occur in the
summer of 1997 to review the design.

ANPROGRESS.014 2
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June 12, 1997

Mr. Jon Peterson

U.S. Environmental Protection Agency
Region V

Waste Management Division

77 W. Jackson Blvd. - HSRW-6J
Chicago, Illinois 60604

Subject: Monthly Progress Report No. 16
May 1997
Remedial Design/Remedial Action
Albion-Sheridan Township Landfill

Dear Mr. Peterson:

The Monthly Progress Report for the reporting period is enclosed. Please call if you have any

questions.

Sincerely,

Johft Seymour, P E.
Prdject Coordinator

Enclosure
cc: J. Gray - Corning

C. Smith - Cooper
B. Gibson - WCC

38777 West Six Mile Road, Suite 200 '
Livonia, Michigan 48152 - (313)464-1800 - fax (313)464-1823
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PROGRESS REPORT NO. 16
ALBION-SHERIDAN TOWNSHIP LANDFILL
REMEDIAL DESIGN/REMEDIAL ACTION
CALHOUN COUNTY, MICHIGAN

REPORTING PERIOD: MAY 1997

This Progress Report is submitted in accordance with Paragraph 48 of the Administrative
Order, thereafter referred to as the “UAQO”. This report summarizes work performed during
the reporting period and describes activities to continue or scheduled to start during the next
reporting period.

A. ACTIVITIES PERFORMED THIS REPORTING PERIOD

e  WCC submitted the Final Design Document and Remedial Action Work Plan on May 9,
1997.

o  WCC submitted a response letter dated May 9, 1997 to the April 21, 1997 MDEQ letter
and Arpil 7, 1997 EPA email regarding follow up comments on the 30% Design
Document.

B. SUMMARY OF FINDINGS

None.

C. CHANGES MADE IN THE RD/RA

None.

D. PROBLEMS ENCOUNTERED

None.

E. CORRECTIVE MEASURES TO RECTIFY PROBLEMS

None.

F. KEY PERSONNEL CHANGES

None.
ANPROGRESS.015 1
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G. CONTACTS AND SIGNIFICANT CORRESPONDENCE WITH PUBLIC
REPRESENTATIVES

e Liz Bartz (EarthTech) contacted Robert Gibson (WCC) requesting geotechnical testing
results from the borrow source testing referenced in the Final Design Document. The
information was subsequently submitted as requested.

e Jon Peterson (EPA) and Kim Sakowski (MDEQ) contacted John Seymour (WCC) to
discuss completing a “mixing zone determination” for site groundwater wells at the
groundwater/surface water interface. Seymour indicated that the data would be
transmitted to Ms. Sakowski’s attention.

H. PLANNED UPCOMING EVENTS
Activities planned to begin/continue for June/July:
e Respond to USEPA and MDEQ comments on the Final Design and Remedial Action

Work Plan.
e Prepare bid package for selection of Remedial Action contractor.

A\PROGRESS.015 2
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July 10, 1997

Mr. Jon Peterson

U.S. Environmental Protection Agency
Region V

Waste Management Division -

77 W. Jackson Blvd. - HSRW-6J
Chicago, Illinois 60604

Subject: Monthly Progress Report No. 17
June 1997
Remedial Design/Remedial Action
Albion-Sheridan Township Landfill

Dear Mr. Peterson:

The Monthly Progress Report for the reporting period is enclosed. Please call if you have any

questions.

Sincerely,

John Seymour, P.E.
Proje¢t\Coordinator

Enclosure
cc: J. Gray - Corning

C. Smith - Cooper
B. Gibson - WCC

38777 West Six Mile Road, Suite 200
Livonia, Michigan 48152 - (313)464-1800 - fax (313)464-1823
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PROGRESS REPORT NO. 17

ALBION-SHERIDAN TOWNSHIP LANDFILL
REMEDIAL DESIGN/REMEDIAL ACTION
CALHOUN COUNTY, MICHIGAN

REPORTING PERIOD: JUNE 1997

This progress report is submitted in accordance with Paragraph 48 of the Administrative
Order, hereafter referred to as the “UAQ”. This report summarizes work performed
during the reporting period and describes activities to continue or scheduled to start
during the next 60 days.

A. ACTIVITIES PERFORMED THIS REPORTING PERIOD

e WCC submitted information to the MDEQ (Kim Sakowski) on June 3,1997 at the
request of U.S. EPA. The information explained WCC’s approach to addressing
MDEQ comments on their request for a “mixing zone determination”.

e WCC submitted requests for prequalification packages to interested contractors for
the Albion-Sheridan Township Landfill remedial action.

¢ EPA submitted comments on the final design in a letter dated June 11, 1997.

B. SUMMARY OF FINDINGS

None.

C. CHANGES MADE IN THE RD/RA

None.

D. PROBLEMS ENCOUNTERED

The U.S. EPA submitted comments on the final design thaf raised new issues concerning
the design; this will delay sending out bid packages to remedial action contractors. A
revised project schedule will be forthcoming.

E. CORRECTIVE MEASURES TO RECTIFY PROBLEMS

The ASTL Group is working with the agencies to resolve the comments.

DET23188.DOC 07-10-97
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F. KEY PERSONNEL CHANGES
None.

G. CONTACTS AND SIGNIFICANT CORRESPONDENCE WITH PUBLIC
REPRESENTATIVES

John Seymour (WCC) contacted Jon Peterson (U.S. EPA) to discuss the comments on the
final design.

H. PLANNED UPCOMING EVENTS
Activities planned to begin/continue for July/August:
e Respond to U.S. EPA and MDEQ comments on the Final Design and Remedial Action

Work Plan.
e Prepare bid package for selection of the Remedial Action contractor.

DET23188.DOC 07-10-97
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September 11, 1997

Mr. Jon Peterson

U.S. Environmental Protection Agency
Region V

 Waste Management Division

77 W. Jackson Blvd. - HSRW-6]
Chicago, Tllinois 60604

Subject: Monthly Progress Report No. 19
August 1997
Remedial Design/Remedial Action
Albion-Sheridan Township Landfill

Dear Mr. Peterson:

The Monthly Progress Report for the reporting period is enclosed. Please call if you have any
questions.

Sincerely,

John $eymour, P.E.
Project Coordinator

Enclosure

cc: J. Gray - Corning
C. Smith - Cooper
B. Gibson - WCIA

38777 }‘fﬁa‘&x Mile Road, Suite 200
LiPoria, m‘x higan 48152 - (313)464-1800 - fax, (313)464-1823 Cawec\det23249.doc
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PROGRESS REPORT NO. 17

ALBION-SHERIDAN TOWNSHIP LANDFILL
REMEDIAL DESIGN/REMEDIAL ACTION
CALHOUN COUNTY, MICHIGAN

REPORTING PERIOD: JUNE 1997

This progress report is submitted in accordance with Paragraph 48 of the Administrative
Order, hereafter referred to as the “UAO”. This report summarizes work performed
during the reporting period and describes activities to continue or scheduled to start
during the next 60 days.

A. ACTIVITIES PERFORMED THIS REPORTING PERIOD

e WCC submitted information to the MDEQ (Kim Sakowski) on June 3,1997 at the
request of U.S. EPA. The information explained WCC’s approach to addressing
MDEQ comments on their request for a “mixing zone determination”.

e WCC submitted requests for prequalification packages to interested contractors for
the Albion-Sheridan Township Landfill remedial action.

¢ EPA submitted comments on the final design in a letter dated June 11, 1997.

B. SUMMARY OF FINDINGS

None.

C. CHANGES MADE IN THE RD/RA

None.

D. PROBLEMS ENCOUNTERED

The U.S. EPA submitted comments on the final design that raised new issues concerning
the design; this will delay sending out bid packages to remedial action contractors. A
revised project schedule will be forthcoming.

E. CORRECTIVE MEASURES TO RECTIFY PROBLEMS

The ASTL Group i1s working with the agencies to resolve the comments.
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F. KEY PERSONNEL CHANGES
None.

G. CONTACTS AND SIGNIFICANT CORRESPONDENCE WITH PUBLIC
REPRESENTATIVES

John Seymour (WCC) contacted Jon Peterson (U.S. EPA) to discuss the comments on the
final design.

H. PLANNED UPCOMING EVENTS
Activities planned to begin/continue for July/August:
e Respond to U.S. EPA and MDEQ comments on the Final Design and Remedial Action

Work Plan.
e Prepare bid package for selection of the Remedial Action contractor.

DET23249 09-11-97
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October 10, 1997

Mr. Jon Peterson

U.S. Environmental Protection Agency
Region V

Waste Management Division

77 W. Jackson Blvd. - HSRW-6]
Chicago, Illinois 60604

Subject: Monthly Progress Report No. 20
September 1997
Remedial Design/Remedial Action
Albion-Sheridan Township Landfill

Dear Mr. Peterson:

The Monthly Progress Report for the reporting period is enclosed. Please call if you have any

questions.
Sincerely,

Jj&t:;our, PE.
Project Coordinator

Enclosure

cc: J. Gray - Corning
C. Smith - Cooper
B. Gibson - WCIA

38777 West Six Mile Road, Suite 200
Livonia, Michigan 48152 - (313)464-1800 - fax (313)464-1823
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The Albion-Sheridan Landfill PRP Group

PROGRESS REPORT NO. 20

ALBION-SHERIDAN TOWNSHIP LANDFILL
REMEDIAL DESIGN/REMEDIAL ACTION
CALHOUN COUNTY, MICHIGAN

REPORTING PERIOD: SEPTEMBER 1997

This progress report is submitted in accordance with Paragraph 48 of the Administrative
Order, hereafter referred to as the “UAO”. This report summarizes work performed
during the reporting period and describes activities to continue or scheduled to start
during the next 60 days. B

A. ACTIVITIES PERFORMED THIS REPORTING PERIOD
e A public availability session was held in Albion on September 24, 1997
e Woodward-Clyde International-Americas (WCIA) submitted requests for bid to five
: contractors and conducted a prebid site inspection/meeting
e EPA approved the final design on September 4, 1997
e A consultant for Decker Manufacturing sampled well MW-6SB on September 24,
1997
B. SUMMARY OF FINDINGS
None.

C. CHANGES MADE IN THE RD/RA

Gas probe monitoring was added around the perimeter of the landfill for long term
assessment of gas migration.

D. PROBLEMS ENCOUNTERED

While the consultant for Decker Manufacturing was sampling, a teflon bailer was dropped
into well MW-6SB.

E. CORRECTIVE MEASURES TO RECTIFY PROBLEMS

c\wec\det23273.doc
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The bailer in well MW-6SB will be retrieved after the remedial construction contractor
mobilizes to the Site.

F. KEY PERSONNEL CHANGES
None.

G. CONTACTS AND SIGNIFICANT CORRESPONDENCE WITH PUBLIC
REPRESENTATIVES

WCIA assisted the U.S. EPA and MDEQ at the September 24, 1997 public availability
session.

H. PLANNED UPCOMING EVENTS
Activities planned to begin/continue for October/November:
e Receive bids and select a contractor.

e Mobilize to the Site
e Incorporate the final U.S. EPA comments on the remedial design.
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PROGRESS REPORT NO. 21

ALBION-SHERIDAN TOWNSHIP LANDFILL
REMEDIAL DESIGN/REMEDIAL ACTION
CALHOUN COUNTY, MICHIGAN

REPORTING PERIOD: OCTOBER 1997

This progress report is submitted in accordance with Paragraph 48 of the Administrative
Order, hereafter referred to as the “UAQO”. This report summarizes work performed
during the reporting period and describes activities to continue or scheduled to start
during the next 60 days.

A. ACTIVITIES PERFORMED THIS REPORTING PERIOD

e OHM Remediation Services was selected by the Group and U.S. EPA was notified.

e The Group has been working at obtaining access to the adjacent properties and to the
Site to conduct the remedial action.

e The Group selected Woodward-Clyde International-Americas (WCIA) to be the
Quality Assurance Officer (QAQO). This progress report provides the U.S. EPA
notification as required by the UAO, paragraph 34.

B. SUMMARY OF FINDINGS

It was identified that the State of Michigan Department of Natural Resources, who owned
the Site because the previous owner lost the property because of failure to pay taxes,
conveyed title to the Site to another private party. This other private party cannot be
located. Further, agreement for access to the property west of the Site has not been
reached.

C. CHANGES MADE IN THE RD/RA

The schedule is proposed to be modified to complete the waste consolidation, gas
collection/venting system, clearing and grubbing, underground storage tank removal, and
debris salvage in the spring of 1998 instead of the fall/winter of 1997. This change is
necessary because of the delay encountered because the Site was conveyed to another
private party and a new access agreement has not been obtained. The drum removal

activity is still planned for 1997 provided access can be obtained by mid-November.
38777 W. Six Mile Road , Suite 200
Livonia, Michigan 48152
313-464-1800 » Fax: 313-464-1823
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D. PROBLEMS ENCOUNTERED

Site access to complete the work has been delayed because of the discovery of the
conveyance of the title to the Site to another private party. This other private party
cannot be located.

E. CORRECTIVE MEASURES TO RECTIFY PROBLEMS

The U.S. EPA has provided information to the Project Coordinator to help locate the new
owner of the Site.

The Project coordinator and Group real estate counsel are investigating whether the
correct title conveyance/sale process was followed by MDNR,; if the correct process was
not followed, the conveyance/sale may be voided and the MDNR would resume
ownership of the Site and access would be granted under a “Consent to Enter State
Owned Property” notice already provided to the Group by the MDNR.

F. KEY PERSONNEL CHANGES

The following personnel have been designated for the remedial action component of the
project:

Contractor: OHM Remediation Services (OHM)

Contractor Project Manager: James Kujawa

Contractor Site Superintendent: Drum Removal: Richard Fisher
Construction: Michael Geiser

Laboratory: Drum Characterization. OHM

Contractor Health & Safety Officer: Michael Zustra

Resident Engineer: Drum Removal: Anthony Misercola, WCIA

Capping: Robert Bennett, WCIA
Quality Assurance Officer/Manager: John Seymour, WCIA
QC Personnel: WCIA

These names should be placed in the organization chart for the Remedial Action Plan and
the Construction Quality Assurance Plan.

38777 W. Six Mile Road , Suite 200
Livonia, Michigan 48152
313-464-1800 o Fax: 313-464-1823
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G. CONTACTS AND SIGNIFICANT CORRESPONDENCE WITH PUBLIC
REPRESENTATIVES

None.
H. PLANNED UPCOMING EVENTS
Activities planned to begin/continue for November/December:

e Resolve Site access issues,

e The U.S. EPA intends to sample two monitoring wells located west and north of the
Site,

e Mobilize to the Site,

o Incorporate the final U.S. EPA comments on the remedial design.

38777 W. Six Mile Road , Suite 200
Livonia, Michigan 48152
313-464-1800 & Fax: 313-464-1823
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December 9, 1997

Mr. Jon Peterson
U.S. Environmental Protection Agency
Region V
Waste Management Division
| 77 W. Jackson Blvd. - HSRW-6]
Chicago, Illinois 60604

Subject: Monthly Progress Report No. 22
November 1997
Remedial Design/Remedial Action
Albion-Sheridan Township Landfill
Project No.: 6E07013

Dear Mr. Peterson:

The Monthly Progress Report for the reporting period is enclosed. Please call if you have any
questions.

Sincerely,

Project Coordinator
Enclosure

cc: J. Gray - Corning
C. Smith - Cooper
B. Gibson - WCC

38777 W. Six Mile Road , Suite 200
Livonia, Michigan 48152

313-464-1800 e Fax: 313-464-1823 c:\weeldet23332.doc
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PROGRESS REPORT NO. 22

ALBION-SHERIDAN TOWNSHIP LANDFILL
REMEDIAL DESIGN/REMEDIAL ACTION
CALHOUN COUNTY, MICHIGAN

REPORTING PERIOD: NOVEMBER 1997

This progress report is submitted in accordance with Paragraph 48 of the Administrative
Order, hereafter referred to as the “UAO”. This report summarizes work performed
during the reporting period and describes activities to continue or scheduled to start
during the next 60 days.

A. ACTIVITIES PERFORMED THIS REPORTING PERIOD

e The contract with OHM Remediation Services was executed and they began
mobilization activities for the drum removal.

e The Group resolved access issues to the Site and the Luster Prater properties to
conduct the remedial action. '

B. SUMMARY OF FINDINGS

The MDNR was contacted and it was agreed that because the sale of the Site and the
parcel immediately south of the Site was to be voided, access granted under the MDNR
notice sent to the Group would be adequate to conduct work on the Site.

C. CHANGES MADE IN THE RD/RA

; No significant changes were made to the RD/RA.

D. PROBLEMS ENCOUNTERED

None.

‘ E. CORRECTIVE MEASURES TO RECTIFY PROBLEMS

None.

38777 W. Six Mile Road , Suite 200
Livonia, Michigan 48152
313-464-1800 & Fax: 313-464-1823
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F. KEY PERSONNEL CHANGES

The following personnel have been designated for the remedial action component of the
project:

Resident Engineer: Drum Removal: Anthony Misercola, WCIA
Drum Removal field representative: Cliff Yantz

G. CONTACTS AND SIGNIFICANT CORRESPONDENCE WITH PUBLIC
REPRESENTATIVES

The MDNR was contacted by letter and follow up telephone call to resolve the approach
to gain access to the Site.

Luster Prater was contacted to obtain access across the his parcel located to the south of
the Site for the drum removal.

H. PLANNED UPCOMING EVENTS
Activities planned to begin/continue for December/January:

e Mobilize to the Site,
¢ Complete the drum activities .
e Incorporate the final U.S. EPA comments on the remedial design.

38777 W. Six Mile Road , Suite 200
Livonia, Michigan 48152
313-464-1800 o Fax: 313-464-1823
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January 12, 1998

Mr. Jon Peterson
U.S. Environmental Protection Agency
Region V
Waste Management Division

7 W. Jackson Blvd. - HSRW-6]
Chicago, Illinois 60604

Subject: Monthly Progress Report No. 23
December 1997
- Remedial Design/Remedial Action
Albion-Sheridan Township Landfill
Project No.: 6E07013

Dear Mr. Peterson:

The Monthly Progress Report for the reporting period is enclosed. Please call if you have any
questions. ’

Sincerely,

W&Wm@

John Seymour, P.E.
Project Coordinator

Enclosure

cc: J. Gray - Corning
C. Smith - Cooper
B. Gibson - WCC

38777 W. Six Mile Road , Suite 200
Livonia, Michigan 48152
313-464-1800 e Fax: 313-464-1823
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PROGRESS REPORT NO. 23

ALBION-SHERIDAN TOWNSHIP LANDFILL
REMEDIAL DESIGN/REMEDIAL ACTION
CALHOUN COUNTY, MICHIGAN

REPORTING PERIOD: DECEMBER 1997

This progress report is submitted in accordance with Paragraph 48 of the Administrative
Order, hereafter referred to as the “UAO”. This report summarizes work performed
during the reporting period and describes activities to continue or scheduled to start
during the next 60 days.

A. ACTIVITIES PERFORMED THIS REPORTING PERIOD

e A letter providing a response to U.S. EPA final design comments was submitted on
December 1, 1997.

e The drum removal field activities commenced on December 3 and were completed on
December 19, 1997. The findings are discussed in the next section.

e A drum removal kick-off meeting was held on December 4" among EarthTech (for
U.S. EPA), Woodward-Clyde (for the Group) and OHM Remediation Services (the
Contractor). _ _

e U.S. EPA oversight for the drum removal was conducted by EarthTech personnel.

e A meeting was held among Cooper Industries, Corning, Inc., and the U.S. EPA
Regional Counsel on December 9" to discuss future site remedial activities.

e The monthly progress report was submitted on December 9, 1997.

B. SUMMARY OF FINDINGS
The following summarizes the findings and general activities of the drum removal:

e Mobilization consisted of installations of temporary trailer and portable electricity
generator, construction of the drum storage pad using 40-mil HDPE, delivery of
equipment to the site, and finalization of OHM’s health and safety plan.

e Test pits were completed in the drum storage pad area on December 8™ to identify
whether there were drums in the area prior to construction of the pad. Four, empty,
crushed drums were located within municipal trash, and removed.

ciwec\det23347.doc
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An EarthTech representative visited the site to indicate where the drums were to be
expected in the area of TP09; this visit was beneficial to be more accurate in locating
the drums because the location marker for TP09 could not be found.

Removal of 206 drums containing waste and removal of 89 empty drums was
completed from December 9 through 17. Approximately 65% of the drums contained
liquids, 17% contained solids, and 18% contained sludge. One 30-gallon container
was removed in addition to the 55-gallon drums required to be removed by the UAO.
Drums were placed on a steel, drip-containment pan, sampled, overpacked and then
placed on the drum storage pad. Essentially all drums were overpacked because of the
high incidence of liquids or sludges in the drums.

Empty drums were placed in the excavation area, crushed, and backfilled using
material previously removed from the excavation.

Demobilization consisted of removal of all equipment and covering the drums with a

tarp.

CHANGES MADE IN THE RD/RA

No significant changes were made to the RD/RA.

D.

PROBLEMS ENCOUNTERED

None.

E.

CORRECTIVE MEASURES TO RECTIFY PROBLEMS

None.

F. KEY PERSONNEL CHANGES

None.

G. CONTACTS AND SIGNIFICANT CORRESPONDENCE WITH PUBLIC
REPRESENTATIVES

Luster Prater granted access for vehicles to cross his parcel located to the south of the
Site for the drum removal.

c\wecldet23347.doc
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H. PLANNED UPCOMING EVENTS

Activities planned to begin/continue for January/February include:

¢ Receive drum compatibility and characterization test results and decide on method of
disposition.

e Dispose of drummed waste either on site (if non-hazardous solids) or at an appropriate
off site licensed facility.
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February 10, 1998

Mr. Jon Peterson

U.S. Environmental Protection Agency
Region V

Waste Management Division

77 W. Jackson Blvd. - HSRW-6]
Chicago, Illinois 60604

Subject: Monthly Progress Report No. 24
January 1998
Remedial Design/Remedial Action
Albion-Sheridan Township Landfill
Project No.: 6E07013

Dear Mr. Peterson:

K. 4

i Jrola¥

The Monthly Progress Report for the reporting period is enclosed. Please call if you have any

questions.

Sincerely,

Seymour, P.E.
ect Coordinator

Enclosure

cc: J. Gray - Corning
C. Smith - Cooper
B. Gibson - WCC

38777 W. Six Mile Road , Suite 200
Livonia, Michigan 48152
313-464-1800 e Fax: 313-464-1823
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PROGRESS REPORT NO. 24

ALBION-SHERIDAN TOWNSHIP LANDFILL
REMEDIAL DESIGN/REMEDIAL ACTION
CALHOUN COUNTY, MICHIGAN -

REPORTING PERIOD: JANUARY 1998

This progress report is submitted in accordance with Paragraph 48 of the Administrative
Order, hereafter referred to as the “UAO”. This report summarizes work performed
during the reporting period and describes activities to continue or scheduled to start
during the next 60 days.

A. ACTIVITIES PERFORMED THIS REPORTING PERIOD

e Drum waste compatibility tests were completed.
e The monthly progress report was submitted on January 12, 1998.

B. SUMMARY OF FINDINGS
The following summarizes the status of the drum removal:
* All drums remain stored on site.
e Based upon compatibility testing, 10 waste composites were sent for waste
characterization for disposal purposes.
'C. CHANGES MADE IN THE RD/RA
No changes were made to the RD/RA.
D. PROBLEMS ENCOUNTERED
None.

E. CORRECTIVE MEASURES TO RECTIFY PROBLEMS

None.

38777 W. Six Mile Road , Suite 200
Livonia, Michigan 48152
313-464-1800 & Fax: 313-464-1823
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F. KEY PERSONNEL CHANGES
None.

G. CONTACTS AND SIGNIFICANT CORRESPONDENCE WITH PUBLIC
REPRESENTATIVES

None.
H. PLANNED UPCOMING EVENTS
Activities planned to begin/continue for F.ebruary/March include:

e Receive drum characterization test results and decide on method of disposition.
e Dispose of drummed waste either on site (if non-hazardous solids) or at an appropriate
off site licensed facility.

38777 W. Six Mile Road , Suite 200
Livonia, Michigan 48152
313-464-1800 e Fax: 313-464-1823
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March 10, 1998

Mr. :Jon Peterson

U.S. Environmental Protection Agency
Region V

Waste Management Division

77 W. Jackson Blvd. - HSRW-6]
Chicago, Illinois 60604

Subject: Monthly Progress Report No. 25
February 1998
Remedial Design/Remedial Action
Albion-Sheridan Township Landfill
Project No.. 6E07013-11

Dear Mr. Peterson:

The Monthly Progress Report for the reporting period is enclosed. Please call if you have any
questions. '

v

Sincerely,

John Seymdgur, P.E.
Project Coordinator

Enclosure

cc: J. Gray - Corning
~ C. Smith - Cooper
B. Gibson - WC

38777 W. Six Mile Road, Suite 200
Livonia, Michigan 48152
313-464-1800 ¢ Fax: 313-464-1823
DAWCC\DETFILE\DET23409.D0C
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PROGRESS REPORT NO. 25
ALBION-SHERIDAN TOWNSHIP LANDFILL
REMEDIAL DESIGN/REMEDIAL ACTION
CALHOUN COUNTY, MICHIGAN

REPORTING PERIOD: FEBRUARY 1998

This progress report is submitted in accordance with Paragraph 48 of the Administrative
Order, hereafter referred to as the “UAO”. This report summarizes work performed
during the reporting period and describes activities to continue or scheduled to start
during the next 60 days.

A.

B.

ACTIVITIES DURING THIS REPORTING PERIOD

Drum waste characterization tests were completed.

A list of hazardous waste TSDFs for the disposal of drummed materials was sent to
U.S. EPA for approval.

The ASTL group companies were sued by the City of Albion in connection with the
Albion-Sheridan Township Landfill.

The monthly progress report was submitted on February 10, 1998.

SUMMARY OF FINDINGS

The following summarizes the status of the drum removal:

C

All drums remain stored on site.

The waste characterization test indicated the majority of the waste will require
incineration. The remaining hazardous wastes will be sent to a landfill and non-
hazardous solid wastes will stay at the landfill.

CHANGES MADE IN THE RD/RA

No changes were made to the RD/RA.

D.

PROBLEMS ENCOUNTERED

None

E.
- None required.

CORRECTIVE MEASURES TO RECTIFY PROBLEMS

38777 W. Six Mile Road, Suite 200
Livonia, Michigan 48152
313-464-1800 o Fax: 313-464-1823
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F. KEY PERSONNEL CHANGES
Roy F. Weston (Mark Kleiner) replaced EarthTech as U.S. EPA’s oversight contractor.

G. CONTACTS AND SIGNIFICANT CORRESPONDENCE WITH PUBLIC
REPRESENTATIVES
None

H. PLANNED UPCOMING EVENTS
Activities planned to begin/continue for March/April include:

g ¢ Dispose of drummed waste either on site (if non-hazardous solids) or at an appropriate
‘ o off site licensed facility. All drums requiring off site disposal will be taken off site by

- March 10.
e Begin preparation to mobilize to the field for continuation of remedial construction.

38777 W. Six Mile Road , Suite 200
Livonia, Michigan 48152

313-464-1800 & Fax: 313-464-1823
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April 10, 1998

Mr. Jon Peterson

U.S. Environmental Protection Agency
Region V

Waste Management Division

77 W. Jackson Blvd. - HSRW-6J
Chicago, Illinois 60604

! Subject: Monthly Progress Report No. 26
; March 1998
Remedial Design/Remedial Action
Albion-Sheridan Township Landfill
Project No.: 6E07013-11

Dear Mr. Peterson:

The Monthly Progress Report for the reporting period 1s enclosed. Please call if you have any
questions.

erely,

Seymour, P.E.
Prpject Coordinator
Enclosure

cc: J. Gray - Corning
C. Smith - Cooper
B. Gibson - WC

38777 W. Six Mile Road, Suite 200
Livonia, Michigan 48152

313-464-1800 e Fax: 313-464-1823
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PROGRESS REPORT NO. 26

ALBION-SHERIDAN TOWNSHIP LANDFILL
REMEDIAL DESIGN/REMEDIAL ACTION
CALHOUN COUNTY, MICHIGAN

REPORTING PERIOD: MARCH 1998

This progress report is submitted in accordance with Paragraph 48 of the Administrative
Order, hereafter referred to as the “UAQ”. This report summarizes work performed
during the reporting period and describes activities to continue or scheduled to start
during the next 60 days.

A. ACTIVITIES DURING THIS REPORTING PERIOD

e All drums that are required to be sent off site for treatment and/or disposal were sent
in March.

e A list of hazardous waste TSDFs for the disposal of drummed materials was approved
by U.S. EPA.

e The monthly progress report was submitted on March 10, 1998.

B. SUMMARY OF FINDINGS
The following summarizes the status of the drum removal:

e Only non hazardous solid wastes in drums remain stored on site.
o . All other drums were sent to either ENSCO, El Dorado, Oklahoma, or Michigan
Disposal, Belleville, Michigan.

C. CHANGES MADE IN THE RD/RA
No changes were made to the RD/RA.

D. PROBLEMS ENCOUNTERED
None

E. CORRECTIVE MEASURES TO RECTIFY PROBLEMS
None required.

F. KEY PERSONNEL CHANGES

None

38777 W. Six Mile Road , Suite 200
Livonia, Michigan 48152

313-464-1800 o Fax: 313-464-1823
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G. CONTACTS AND SIGNIFICANT CORRESPONDENCE WITH PUBLIC
REPRESENTATIVES
None

H. PLANNED UPCOMING EVENTS
Activities planned to begin/continue for April/May include:

e If access and ownership issues are adequately resolved, we will begin preparation to
mobilize to the field for continuation of remedial construction.

38777 W. Six Mile Road, Suite 200
Livonia, Michigan 48152
313-464-1800 o Fax: 313-464-1823
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May 11, 1998

Mr. Jon Peterson

U.S. Environmental Protection Agency

Region V

Waste Management Division
77 W. Jackson Blvd. - HSRW-6J

Chicago, Illinois 60604

Subject: Monthly Progress Report No. 27

April 1998

Remedial Design/Remedial Action
Albion-Sheridan Township Landfill

Project No.: 6E07013-11

Dear Mr. Peterson:

The Monthly Progress Report for the reporting period is enclosed. Please call if you have any

questions.

Sincerely,

o g

John Seymour, P.E.
Project Coordinator

Enclosure

cc: J. Gray - Corning
C. Smith - Cooper
B. Gibson - WC

38777 W. Six Mile Road, Suite'200
Livonia, Michigan 48152
313-464-1800 e Fax: 313-464-1823
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PROGRESS REPORT NO. 27

ALBION-SHERIDAN TOWNSHIP LANDFILL
REMEDIAL DESIGN/REMEDIAL ACTION
CALHOUN COUNTY, MICHIGAN

REPORTING PERIOD: APRIL 1998

This progress report is submitted in accordance with Paragraph 48 of the Administrative
Order, hereafter referred to as the “UAO”. This report summarizes work performed
during the reporting period and describes activities' to continue or scheduled to start
during the next 60 days.

A. ACTIVITIES DURING THIS REPORTING PERIOD

e The monthly progress report was submitted on April 10, 1998.

e Legal counsel for the ASTL Group notified EPA Regional Counsel that remaining
remedial action activities cannot be completed at this time because of unresolved
access and ownership issues regarding adjacent off site properties.

B. SUMMARY OF FINDINGS
No findings are reported for this month.

C. CHANGES MADE IN THE RD/RA
No changes were made to the RD/RA.

D. PROBLEMS ENCOUNTERED
None

E. CORRECTIVE MEASURES TO RECTIFY PROBLEMS
None required.

F. KEY PERSONNEL CHANGES
None

G. CONTACTS AND SIGNIFICANT CORRESPONDENCE WITH PUBLIC
REPRESENTATIVES
None

38777 W. Six Mile Road , Suite 200
Livonia, Michigan 48152

313-464-1800 & Fax: 313-464-1823
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H. PLANNED UPCOMING EVENTS

Activities planned to begin/continue for May/June include:

e Once access and ownership issues raised in the letter of the ASTL Group’s counsel are
resolved, the ASTL Group will begin preparation to mobilize to the field for
continuation of remedial construction.

38777 W. Six Mile Road , Suite 200
Livonia, Michigan 48152
313-464-1800 e Fax: 313-464-1823
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June 10, 1998

Mr. Jon Peterson

U.S. Environmental Protection Agency
Region V

Waste Management Division

77 W. Jackson Blvd. - HSRW-6J
Chicago, Illinois 60604

Subject: Monthly Progress Report No. 28
May 1998
Remedial Design/Remedial Action
Albion-Sheridan Township Landfill
Project No.: 6E07013-11

Dear Mr. Peterson:

The Monthly Progress Report for the reporting period is enclosed. Please call if you have any
questions. '

Enclosure

cc: J. Gray - Corning
C. Smith - Cooper
B. Gibson - WC

1 ’ DAWCC\DETFILE\DET23467.DOC


file://D:/WCC/DETFILE/DET23467.DOC

Y

PROGRESS REPORT NO. 28

ALBION-SHERIDAN TOWNSHIP LANDFILL
REMEDIAL DESIGN/REMEDIAL ACTION
CALHOUN COUNTY, MICHIGAN

REPORTING PERIOD: MAY 1998

This progress report is submitted in accordance with Paragraph 48 of the Administrative
Order, hereafter referred to as the “UAO”. This report summarizes work performed
during the reporting period and describes activities to continue or scheduled to start
during the next 60 days.

A. ACTIVITIES DURING THIS REPORTING PERIOD

e The monthly progress report was submitted on May 11, 1998.

e Legal counsel for the ASTL Group continues to have discussions to resolve off-site
access issues.

B. SUMMARY OF FINDINGS
No findings are reported for this month.

C. CHANGES MADE IN THE RD/RA
No changes were made to the RD/RA.

D. PROBLEMS ENCOUNTERED
None

E. CORRECTIVE MEASURES TO RECTIFY PROBLEMS
None required.

F. KEY PERSONNEL CHANGES
James Kujawa of OHM Remediation Services has left the firm and has been replaced by
John Henni.

G. CONTACTS AND SIGNIFICANT CORRESPONDENCE WITH PUBLIC

REPRESENTATIVES
None

DAWCC\DETFILE\DET23467.D0C
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H. PLANNED UPCOMING EVENTS

Activities planned to begin/continue for June/July include:

e Once access, ownership and the other issues raised in the letter of the ASTL Group’s
counsel are resolved, the ASTL Group will begin preparation to mobilize to the field
for continuation of remedial construction.

DAWCC\DETFILE\DET23467.DOC
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The Albion-Sheridan Landfill PRP Group s

July 10, 1998

Mr. Jon Peterson

U.S. Environmental Protection Agency
Region V

Waste Management Division

77 W. Jackson Blvd. - HSRW-6J
Chicago, Illinois 60604

Subject: Monthly Progress Report No. 29
June 1998
Remedial Design/Remedial Action

Albion-Sheridan Township Landfill
Project No.: 6E07013-11

Dear Mr. Peterson:

The Monthly Progress Report for the reporting period is enclosed. Please call if you have any
questions.

Sincerely,

/N By

John Seymour, P.E.
Project Coordinator

Enclosure
cc: J. Gray - Corning

C. Smith - Cooper
B. Gibson - WC

DAWCCA\DETFILE\DET23467.DOC




PROGRESS REPORT NO. 29

ALBION-SHERIDAN TOWNSHIP LANDFILL
REMEDIAL DESIGN/REMEDIAL ACTION
CALHOUN COUNTY, MICHIGAN

REPORTING PERIOD: JUNE 1998

This progress report is submitted in accordance with Paragraph 48 of the Administrative
Order, hereafter referred to as the “UAQO”. This report summarizes work performed
during the reporting period and ‘describes activities to continue or scheduled to start
during the next 60 days. _

A. ACTIVITIES DURING THIS REPORTING PERIOD

e The monthly progress report was submitted on June 11, 1998.

e Legal counsel for the ASTL Group continues to have discussions to resolve off-site

~access issues.

e EPA indicated that an access agreement was reached with SCS (owner of off-site
adjacent properties); however, legal issues remain to be resolved.

B. SUMMARY OF FINDINGS
No findings are reported for this month.

C. CHANGES MADE IN THE RD/RA
No changes were made to the RD/RA.

D. PROBLEMS ENCOUNTERED
None

E. CORRECTIVE MEASURES TO RECTIFY PROBLEMS
None required.

F. KEY PERSONNEL CHANGES
None

G. CONTACTS AND SIGNIFICANT CORRESPONDENCE WITH PUBLIC
REPRESENTATIVES
None

DAWCC\DETFILE\DET23467.D0C
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H. PLANNED UPCOMING EVENTS

Activities planned to begin/continue for July/August include:

e Once access, ownership and the other issues raised in the letter of the ASTL Group’s
counsel are resolved, the ASTL Group will begin preparation to mobilize to the field
for continuation of remedial construction.

DAWCC\DETFILE\DET23467.DOC
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August 10, 1998

Mr. Jon Peterson

U.S. Environmental Protection Agency
Region V

Waste Management Division

77 W. Jackson Blvd. - HSRW-6]
Chicago, Illinois 60604

Subject: Monthly Progress Report No. 30
July 1998
Remedial Design/Remeédial Action
Albion-Sheridan Township Landfill
Project No.. 6E07013-11

Dear Mr. Peterson:

The Monthly Progress Report for the reportmg penod is enclosed. Please call if you have any
questions. .

incerely,

#a¢ John Seymour, P.E.
Project Coordinator

Enclosure
cc: J. Gray - Corning

C. Smith - Cooper
B. Gibson - WC

DAWCC\DETFILE\DET23516.DOC
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PROGRESS REPORT NO. 30

ALBION-SHERIDAN TOWNSHIP LANDFILL
REMEDIAL DESIGN/REMEDIAL ACTION
CALHOUN COUNTY, MICHIGAN

REPORTING PERIOD: JULY 1998

This progress report is submitted in accordance with Paragraph 48 of the Administrative
Order, hereafter referred to as the “UAO”. This report summarizes work performed
during the reporting period and describes activities to continue or scheduled to start
during the next 60 days. '

A. ACTIVITIES DURING THIS REPORTING PERIOD

e The monthly progress report was submitted on July 10, 1998.

e The ASTL Group has resolved off-site access issues.

e Notice to Proceed has been given to OHM Remediation Services to continue remedial
activities at the site.

B. SUMMARY OF FINDINGS
No findings are reported for this month.

C. CHANGES MADE IN THE RD/RA : s
No changes were made to the RD/RA.

D. PROBLEMS ENCOUNTERED
None

E. CORRECTIVE MEASURES TO RECTIFY PROBLEMS
None required.

F. KEY PERSONNEL CHANGES
John Nenni will be OHM’s Project Manager. He replaces Jim Kujawa.

G. CONTACTS AND SIGNIFICANT CORRESPONDENCE WITH PUBLIC
REPRESENTATIVES
None

DAWCC\DETFILE\DET23516.D0OC
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H. PLANNED UPCOMING EVENTS

Activities planned to begin/continue for August/September include:

e Clearing and grubbing

e Surface debris removal/storage

e Installation of additional monitoring wells
e Closure of two underground storéié’e tanks
e Abandonment of leachate/monitoring wells

DAWCC\DETFILE\DET23516.DOC


file://D:/WCaDETFILE/DET23516.DOC

The AEEnaam Shemﬁm& E_amﬂﬁaﬂﬂ PEEE’ Gmug»

September 10, 1998

Mr. Jon Peterson

‘U.S. Environmental Protection Agency

Region V

Waste Management Division

77 W. Jackson Blvd. - HSRW-6]
Chicago, Illinois 60604

Subject: Monthly Progress Report No. 31
' August 1998
Remedial Design/Remedial Action
Albion-Sheridan Township Landfill
Project No.: 6E07013-11

Dear Mr. Peterson:

The Monthly Progress Report for the reporting period is enclosed. Please call if you have any

questions.

Sincerely,

John S¢ymour, P.E.
Projedst Coordinator

Enclosure
cc: J. Gray - Corning

C. Smith - Cooper
B. Gibson - WC

DAWCC\DETFILE\DET23543.D0C



PROGRESS REPORT NO. 31

ALBION-SHERIDAN TOWNSHIP LANDFILL
REMEDIAL DESIGN/REMEDIAL ACTION
CALHOUN COUNTY, MICHIGAN

REPORTING PERIOD: AUGUST 1998

This progress report is submitted in accordance with Paragraph 48 of the Administrative
Order, hereafter referred to as the “UAO”. This report summarizes work performed
during the reporting period and describes activities to continue or scheduled to start
during the next 60 days.

A. ACTIVITIES DURING THIS REPORTING PERIOD

e The monthly progress report was submitted on August 10, 1998.

e OHM and W-C conducted a site visit on August 6 and mobilized to the site on
August 17 to initiate site clearing.

¢ 7 of 8 monitoring wells were abandoned.

B. SUMMARY OF FINDINGS
No findings are reported for this month.

C. CHANGES MADE IN THE RD/RA
No changes were made to the RD/RA.

D. PROBLEMS ENCOUNTERED
One monitoring well scheduled for abandonment could not be found and was not able to
be abandoned as planned.

E. CORRECTIVE MEASURES TO RECTIFY PROBLEMS
A search for the well will be initiated after the foliage is reduced in the fall or winter and
the well will be marked/flagged for future abandonment.

F. KEY PERSONNEL CHANGES
None

G. CONTACTS AND SIGNIFICANT CORRESPONDENCE WITH PUBLIC

REPRESENTATIVES
None

DAWCC\DETFILE\DET23543.DOC
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PROGRESS REPORT NO. 31

ALBION-SHERIDAN TOWNSHIP LANDFILL
REMEDIAL DESIGN/REMEDIAL ACTION
CALHOUN COUNTY, MICHIGAN

REPORTING PERIOD: AUGUST 1998

H. PLANNED UPCOMING EVENTS
Activities planned to begin/continue for August/September include:

completed at a later date)

e Installation of erosion controls.
e Surface debris removal/salvage

settlement conference.

e Completion of site clearing (off-site clearing, outside of the fence, and grubbing will be

e Installation of additional monitoring wells (scheduled to begin on September 1).
e Closure of two underground storage tanks (scheduled for September 9).

At this time, the group anticipates further schedule discussions will occur with the U.S.
EPA and Department of Justice on September 15" in the context of the scheduled

DAWCC\DETFILE\DET23543.DOC
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October 12, 1998

Mr. Jon Peterson

U.S. Environmental Protection Agency
Region V

Waste Management Division

77 W. Jackson Blvd. - HSRW-6J
Chicago, Illinois 60604

Subject: Monthly Progress Report No. 32
September 1998
Remedial Design/Remedial Action
Albion-Sheridan Township Landfill
Project No.: 6E07013-11

Dear Mr. Peterson:

The Monthly Progress Report for the reporting period is enclosed. Please call if you have any
questions. |

Sincerely,

Propéct Coordinator
Enclosure
cc: J. Gray - Corning

C. Smith - Cooper
B. Gibson - WC

‘J DAWCC\DETFILE\DET23559.DOC |


file://D:/WCC/DETFILE/DET23559.DOC

PROGRESS REPORT NO. 32

ALBION-SHERIDAN TOWNSHIP LANDFILL
REMEDIAL DESIGN/REMEDIAL ACTION
CALHOUN COUNTY, MICHIGAN

REPORTING PERIOD: SEPTEMBER 1998

This progress report is submitted in accordance with Paragraph 48 of the Administrative
Order, hereafter referred to as the “UAO”. This report summarizes work performed
during the reporting period and describes activities to continue or scheduled to start
during the next 60 days.

A. ACTIVITIES DURING THIS REPORTING PERIOD

e OHM removed the two underground storage tanks on September 9, 1998.

e OHM completed site clearing and installed silt fencing by September 5, 1998.

e Surface debris was primarily salvaged.

e Two monitoring wells were installed and developed (MW-9DB and MW-15SB) by
September 15, 1998.

e OHM demobilized on September 16, 1998.

e The monthly progress report was submitted on September 10, 1998.

e A hearing before a judicial magistrate was held on September 15 to discuss cost
allocation between the four potentially responsible parties (PRPs).

B. SUMMARY OF FINDINGS
No findings are reported for this month.

C. CHANGES MADE IN THE RD/RA
No changes were made to the RD/RA.

D. PROBLEMS ENCOUNTERED
E. CORRECTIVE MEASURES TO RECTIFY PROBLEMS

F. KEY PERSONNEL CHANGES
None

DAWCC\DETFILE\DET23559.D0C
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PROGRESS REPORT NO. 32
ALBION-SHERIDAN TOWNSHIP LANDFILL
REMEDIAL DESIGN/REMEDIAL ACTION
CALHOUN COUNTY, MICHIGAN

REPORTING PERIOD: SEPTEMBER 1998

G. CONTACTS AND SIGNIFICANT CORRESPONDENCE WITH PUBLIC
REPRESENTATIVES
None

' H. PLANNED UPCOMING EVENTS
At this time, the group anticipates further schedule discussions will occur with the PRPs

and U.S. EPA. Provided a settlement is reached, the remaining landfill closure activities
will be completed in 1999.

DAWCQ\DETFILE\DET23559.DOC
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November 10, 1998

Mr. Jon Peterson

. U.S. Environmental Protection Agency
Region V

Waste Management Division

77 W. Jackson Blvd. - HSRW-6)
Chicago, lllinois 60604

Subject: Monthly Progress Report Ne. 33
October 1998
Remedial Design/Remedial Action
Albion-Sheridan Township Landfill
Project No.. 6E07013-11

Dear Mr. Peterson:

The Monthly Progress Report for the reporting period is enclosed. Please call if you have any
questions, "

Sincerely,

| ,W%ﬁ%r/ 4

John Seymour, P.E.
Project Coordinator

Enclosure
cc.  J. Gray - Corning

C. Smith - Cooper
B. Gibson - WC ' -

DAWCODETILEDT23170.00C
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PROGRESS REPORT NO. 33

ALBION-SHERIDAN TOWNSHIP LANDFILL
REMEDIAL DESICN/REMEDIAL ACTION
CALHOUN COUNTY, MICHIGAN

- REPORTING PERTOD: OCTOBER 1998

This progress report is submitted in accordance with Paragraph 48 of the Administrative
Order, hereafier referred to as the “UUAQ”. This report summarizes work performed
during the reporting period and describes activities to continue or scheduled to start
during the next 60 days.

A. ACTIVITIES DURING THIS REPORTING PERIOD

e  Underground storage tank (UST) soil samples trom the excavation below the two
USTs removed in Septemher 1998 indicated no presence of petroleum.

o The UST closure report is being prepared and will be submitted to MDEQ.

»  Well abandonment records for abandonment activities conducted in September 1998
are attached.

e Boring and well construction logs for two wells installed in September 1998 are
attached.

o The monthly progress report was submitied on Qctoher 12, 1998

» Settlement discussions among the ASTL Group and two other potentially responsible
parties are under way.

B. SUMMARY OF FINDINGS ' T
No tindings are reported for this month.

C. CHANGES MADE IN THE RD/RA
No changes were made to the RD/RA.

D. PROBLEMS ENCOUNTERED
E. CORRECTIVE MEASURES TQ RECTIFY PROBLEMS

F. KEY PERSONNEL CHANGES
None

OAWCC\DRTPILAADETIA570.000
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PROGRESS REPORT NO. 33

ALBION-SHERIDAN TOWNSHIP LANDFILL
REMEDIAL DESIGN/REMEDIAL ACTION
CALHOUN COUNTY, MICHIGAN

REPORTING PERIOD: OCTOBER 1998

G. CONTACTS AND SIGNIFICANT CORRESPONDENCE WITH PUBLIC

REPRESENTATIVES
None

H. PLANNED UPCOMING EVENTS

At this time, the group anticipates further schedule discussions will occur with the PRPs
and U.S. EPA. Provided a settlement is reached, the remaining landfill closure activities
will be completed in 1999,

DMWCA\DETPILC\DOT2357:.00C
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- = (OHM Remediation
Z= Services Corp.
— A Subsidisry of OFM Carparation
Octol?cr 8, 1998 6ﬁ /3
Mr. John Seymour, P.E. : @
Vice President
Woodward-Clyde Consultants
38777 West Six Mile Road
Suite 200
- Livonia, Michigan 48152

Re:  Albion-Sheridan Township Landfill, Calhoun County, Michigan,
OHMIIT Praject 920374

Dear Mr. Seymour:

OHM Remediation Services Corp, a wholly owned subsidiary of IT Corporation, is

| pleased to present this report for the well abandonment activities to Woodward-Clyde
| Consultants for the above referenced project.” Field activities were performed August 31, 1998
and September 1, 1998,

Six monitor'mg weils MW-§, MW-W‘, MW-E, LFO1, LFU2 and LF03) were abandoned
on August 31. 19928 in accordance with the procedures presented in the contract specification and

the State of Michigan Act 451, part 625. Monitoring well MW-13S(G was not abandoned
because it could not be located, In addition, field observations indiceted monitoring well MW-
118G had previously been abandoned as evidenced by hydrated bentonite pellets and the
discarded well casing and screen at the location of the borehole. Attachment A presents a
summary of well abandonment activities performed for the project.

Well abandonment was performed by attempting to remove each well casing and screen
using “pulling/tremie grouting methods”. The bottom well cap was removed in the polyvinyl
chloride (PVC) wells before grout was tremie pumped into the screen and casing. Following the
initial tremie grout placement, the casing and sereen were pulled from the ground and the
borehole was tremie grouted, Wells constructed of galvanized steel were pulled without
removing the bottom cap foliowed by tremie grouting. Additional grout was added to each well
following settlement,

The wells were inspected on September 1, 1998 to determine if additional gfaut was
required to complete the abandonment activities. 'Results indicated that the grout in each well
had not settled and had cured at the existing ground surface.

Apprommately 52 cublc feet of grout was used to abandun 165 lmem‘ feet of well screen,

16406 U.S. Rows 224 Eaxt ® P.O.Box 58] o Findlay, OH 45080.0551 ® 410-402-352¢6
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. Mr. Seymour 2- QOctober 8, 1998

casing and borehole for the project. The abandoned well screen, casing, standpipes and concrete
were stockpiled onsite for future disposal during the landfill construction activities. A CME-55
truck mounted drill rig equipped with a gear pump was used for the well abandonment activities,

Please call me at 419-425-6288 if you have any questions.

Sincerely,
é]ohn S. Nenni
Project Manager

cps:ISN

Atachment

yos
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Attachment A

Summary of Well Abandonment Activities



Summary of Well Abandonment Activities
Alhioe-Shesidan Township Landfill

Albion, Michigan

Page | of 2
Date Total Neasured A»andonment Static Sediment
wi D Well Depth Water Present
" Level
Started | Completed Method Inifial Grout | Addilionsl Grout Volune*
Volume m* {yesins)
_ _ @) )

MW-S 8/31/98 . 831/98 250 Pull Casing, Tremie Grout.* 4 1.5 [3.85 No

LFO3 8/31/98 831198 50 Bottom plug removed with drill vods, 7 L5 3480 Mo

Pull Casing, Tremfe Grout ™ «
1F1 8/31/98 831498 s Bottom plug removed with drill rods, T 2 29.50 No
Pull Casing, Tremie Grout. 4=

M¥-W 8731/98 831498 4.0 Pull Casing, Tremie Grout. * 7 2 “ 3280 Ne

h02 | %198 | #aies 20 Pull Casing, Tremie Grout. *# n 3 | v No
MW-E 83198 831198 23.0 Pull Casing, Tremic Grout.* 5 1 255 Mo

MW- 83158 83198 - The well was not present during -~ - - -

118G inspection, Observations indicale the

well was removed and filled with
bentonite chips
Notes:

I paop

Measured from the top of the well casing.

Grout wixture comsisted of an approximate rati> of 97 pounds of Portland cement to 3 pounds of bzatonite clay.

Well casing broke at the first 5-foot section of well cesing during pufling activities. The remaining well casing end screen were ebandoned in place.
Borcholke cave] at 165 fect below the ground susface when the well casing and screen were removed from the ground.
Additional grout was added on 8/31/98.
Not applicable

86-8T-17

16:87
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Summary of Well Abandonment Aclivities
Albion-Sheriden Township Landhil)

Albion, Michigan

Page 2 of 2

Well Screen and Well Casing ' Surface Casing
Well 1D
Construction Muterinl Diameter Condition Sereen Casing Construction Material Length Condition
(inch) Length Length
®) ® __J —® o
Gelvanized 2 Good 3.0 200 The well was not instalied - -
with a surface casing,
L7o3 PVC, schedule 40 2 Good 10.0 250 4 inch squarc abminum 35 Very Good
with concrete pad
(%) PVC, schedule 40 2 Good 10.0 275 4 inch square aluminum 35 Yery Gond
with concrete pad
MW-W Galvanized 2 Good 5.0 350 The well was not installed - -
with a serface casing,
LF02 PVC, schedule 40 2 Good 10.0 10.0 4 inch squarc aliminum 35 Very Good
with concrete pad
MW-E Galvanized 2 Good 50 230 The well wes not installed - -
with a sarface casing,
MW- The well was nol preseat during - - - - - - -
118G nspection, Cbservations
indicate the well was ramoved
and filled with bzstonite chips.
Notes:
f Conditions observed during abandonment activities.

Not applicable

B85 BT/T7
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FIGURE SOP#~{ =1

LOWER AQUIFER MONlTORING WELL SHEET
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Key padlock type and number:

Elevation Top Of Casing:
Type of protecive casing: (" Conrbsn Siud |
Type of surface seal: __Cm_;_gzku

Ground Elevation:

Surface Casing 1.0 75 N tenpes
Casing Malerial: _.Cu_m_SAeeL___i%,
Borehole Diameter:

Type of grout: ___MLM'“\L

Depth To% of Bedrocks 26.8°

Depth Bottom of Surface Casing: Tesporary 6 Chovg
Casing L.0.: 2.00"

Casing Malerial: __$ch. Ho ¢V ¢

Borehole Diameter; —B—d2 28’/ 3¢ b yo’ |
Type of grout: C_eou,tz'&zn&bh__ ]

~Depth top of sercen:

Depth top of seal: ! .
Type of seal: Deafons (- )
Depth top of sand pack——£4-9

Ao

T'{pe of screan: _5‘.4&._19_%'-_
Slot size X length: __0.0t0¢ / o.§

1.D. of Screen: 200 *

Type of sand DGCk:G.M_M—.ﬂ—S-,—

of Nofurd Cotlgre _ 27 ¥

(NMohred, Sand
Depth bottom of screen: . kK 27.0
Yo.0'’

Tatal depth of hole:
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The Albion-Sheridan Landfill PRP Group
D

December 10, 1998

Mr. Jon Peterson

U.S. Environmental Protection Agency
Region V

Waste Management Division

77 W. Jackson Blvd. - HSRW-6J
Chicago, Illinois 60604

Subject: Monthly Progress Report No. 34
November 1998
Remedial Design/Remedial Action
Albion-Sheridan Township Landfill
Project No.: MS06E0701300-11

Dear Mr. Peterson:

The Monthly Progress Report for the reporting period is enclosed. Please call if you have any
questions.

Project Coordinator

Enclosure
cc: J. Gray - Corning

C. Smith - Cooper
B. Gibson - WC

DAWCC\DETFILE\DET23589.DOC
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PROGRESS REPORT NO. 34

ALBION-SHERIDAN TOWNSHIP LANDFILL
REMEDIAL DESIGN/REMEDIAL ACTION
CALHOUN COUNTY, MICHIGAN

REPORTING PERIOD: NOVEMBER 1998

This progress report is submitted in accordance with Paragraph 48 of the Administrative
Order, hereafter referred to as the “UAO”. This report summarizes work performed
during the reporting period and describes activities to continue or scheduled to start
during the next 60 days.

ACTIVITIES DURING THIS REPORTING PERIOD

The UST closure report was submitted to MDEQ.

The monthly progress report was submitted on November 10, 1998,

Settlement discussions among the ASTL Group and two other potentially responsible
parties are under way.

e o o >

B. SUMMARY OF FINDINGS
No findings are reported for this month.

C. CHANGES MADE IN THE RD/RA
No changes were made to the RD/RA.

D. PROBLEMS ENCOUNTERED
E. CORRECTIVE MEASURES TO RECTIFY PROBLEMS

F. KEY PERSONNEL CHANGES
None

G. CONTACTS AND SIGNIFICANT CORRESPONDENCE WITH PUBLIC
REPRESENTATIVES
None

DAWCC\DETFILE\DET23589.DOC



MONTHLY PROGRESS REPORT NO. 34
ALBION-SHERIDAN TOWNSHIP LANDFILL
REMEDIAL DESIGN/REMEDIAL ACTION
CALHOUN COUNTY, MICHIGAN

REPORTING PERIOD: NOVEMBER 1998

H. PLANNED UPCOMING EVENTS

At this time, the group anticipates further schedule discussions will occur with the PRPs
and U.S. EPA. Provided a settlement is reached, the remaining landfill closure activities
can possibly be completed in 1999.

DAWCC\DETFILE\DET23589.D0C
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The Albion-Sheridan Landfill PRP Group i
D

January 12, 1999 |

‘ Mr. Jon Peterson

% U.S. Environmental Protection Agency

| Region V

| Waste Management Division
77 W. Jackson Bivd. - HSRW-6J |
Chicago, Illinois 60604 ‘ |

Subject: Monthly Progress Report No. 35
December 1998 '
Remedial Design/Remedial Action
Albion-Sheridan Township Landfill
Project No.. MS506E0701300-11

7/
Dear Mr. Peterson:

The Monthly Progress Report for the reporting period is enclosed. Please call if you have any
questions.

incerely,

i

John Seymour, P.E.
| Project Coordinator

Enclosure
cc: J. Gray - Corning

C. Smith - Cooper
B. Gibson - WC B

DAWCC\DETFILE\DET23604.DOC
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PROGRESS REPORT NO. 35

ALBION-SHERIDAN TOWNSHIP LANDFILL
REMEDIAL DESIGN/REMEDIAL ACTION
CALHOUN COUNTY, MICHIGAN

REPORTING PERIOD: DECEMBER 1998

This progress report is submitted in accordance with Paragraph 48 of the Administrative
Order, hereafter referred to as the “UAQ”. This report summarizes work performed
during the reporting period and describes activities to continue or scheduled to start
during the next 60 days.

A. ACTIVITIES DURING THIS REPORTING PERIOD

e The monthly progress report was submitted on December 10, 1998.

e Settlement discussions among the ASTL Group U.S. EPAand two other potentially
responsible parties are under way.

B. SUMMARY OF FINDINGS
No findings are reported for this month.

C. CHANGES MADE IN THE RD/RA
No changes were made to the RD/RA.

D. PROBLEMS ENCOUNTERED
None

E. CORRECTIVE MEASURES TO RECTIFY PROBLEMS
None

F. KEY PERSONNEL CHANGES
None

G. CONTACTS AND SIGNIFICANT CORRESPONDENCE WITH PUBLIC
REPRESENTATIVES
None

DAWCC\DETFILE\DET23604.D0C
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MONTHLY PROGRESS REPORT NO. 35
McGRAW-EDISON SITE
REMEDIAL DESIGN/REMEDIAL ACTION
CENTERVILLE, IOWA

REPORTING PERIOD: DECEMBER 1998

H. PLANNED UPCOMING EVENTS
At this time, the group anticipates further schedule discussions will occur with the PRPs

and U.S. EPA. Provided a settlement is reached, the remaining landfill closure activities
can possibly be completed in 1999.

DAWCC\DETFILE\DET23604.DOC


file://D:/WCC/DETFILE/DET23604.DOC

=)

HM Remediation

ervices Corp.
Subsidiary of OHM Corporation

-

/
!

October 8, 1998 6@ 7013

Mr. John Seymour, P.E.

Vice President
Woodward-Clyde Consultants
38777 West Six Mile Road
Suite 200

. Livonia, Michigan 48152

Re:  Albion-Sheridan Township Landfill, Calhoun County, Michigan,
OHM/IT Praoject 920374

Dear Mr. Seymour:

OHM Remediation Services Corp, a wholly owned subsidiary of IT Corporation, is
pleased to present this report for the well abandonment activities to Woodward-Clyde
Consultants for the above referenced project. Field activities were performed August 31, 1998
and September 1, 1998. |

Six monitoring wells (MW-S, MW-W, MW-E, LF01, LF02 and LF03) were abandoned
on August 31, 1998 in accordance with the procedures presented in the contract specification and
the State of Michigan Act 451, part 625. Monitoring well MW-13SG was not abandoned
because it could not be located. In addition, field observations indicated monitoring well MW-
11SG had previously been abandoned as evidenced by hydrated bentonite pellets and.the
discarded well casing and screen at the location of the borehole. Attachment A presents a

summary of well abandonment activities performed for the project.

Well abandonment was performed by attempting to remove each well casing and screen
using “pulling/tremie grouting methods”. The bottom well cap was removed in the polyvinyl
chloride (PVC) wells before grout was tremie pumped into the screen and casing. Following the
initial tremie grout placement, the casing and screen were pulled from the ground and the
borehole was tremie grouted. Wells constructed of galvanized steel were pulled without

removing the bottom cap followed by tremie grouting. Additional grout was added to each well
following settlement.

The wells were inspected on September 1, 1998 to determine if additional grout was.
required to complete the abandonment activities. Results indicated that the grout in each well

‘had not settled and had cured at the existing ground surface.

- !'zAp'p'r'ox'i-xﬁately 52 cubic feet 'qf grout was used to abandon 165 linear feet of well screen,

16406 U.S. Route 224 East ] P.O. Box 551 ] Findlay.IOH 45839-0551 [ 419-423-3526



Mr. Seymour -2- October 8, 1998

casing and borehole for the project. The abandoned well screen, casing, standpipes and concrete
were stockpiled onsite for future disposal during the landfill construction activities. A CME-55
truck mounted drill rig equipped with a gear pump was used for the well abandonment activities.

Please call me at 419-425-6288 if you have any questions.

Sincerely,

éJ ohn S. Nenni
Project Manager
cps:JSN

Attachment



Attachment A

Summary of Well Abandonment Activities



Summary of Well Abandonment Activities
Albion-Sheridan Township Landfill

Albion, Michigan

Page 1 of 2
Date Total Measured Abandonment Static Sediment
Well ID Well Depth Water Present
(fty* Level
Started Completed Method Initial Grout | Additional Grout Volume ©
Volume (fty* (yes/no)
(ft? (ft?
MW-S 8/31/98 8/31/98 25.0 Pull Casing, Tremie Grout. ® 4 1.5 13.85 No
LF03 8/31/98 8/31/98 35.0 Bottom plug removed with drill rods, 7 1.5 34.80 No
Pull Casing, Tremie Grout. ® ©
LF01 8/31/98 8/31/98 375 Bottom plug removed with drill rods, 7 2 29.50 No
Pull Casing, Tremie Grout. > ¢

MW-W 8/31/98 8/31/98 40.0 Pull Casing, Tremie Grout. ® 7 2 32.80 No

LF02 8/31/98 8/3198 20.0 Pull Casing, Tremie Grout. ®¢ 11 3 17.75 No
MW-E 8/31/98 8/31/98 28.0 Pull Casing, Tremie Grout. ® 5 1 25.5 No

MW- 8/31/98 8/31/98 -- The well was not present during -- - - -

11SG inspection. Observations indicate the

well was removed and filled with
bentonite chips.
Notes:

o a0 o

Measured from the top of the well casing.

Grout mixture consisted of an approximate ratio of 97 pounds of Portland cement to 3 pounds of bentonite clay.

Well casing broke at the first 5-foot section of well casing during pulling activities. The remaining well casing and screen were abandoned in place.
Borehole caved at 16.5 feet below the ground surface when the well casing and screen were removed from the ground.
Additional grout was added on 8/31/98.

Not applicable




Summary of Well Abandonment Activities
Albion-Sheridan Township Landfill

Albion, Michigan

Page 2 of 2
Well Screen and Well Casing ' Surface Casing
Well ID
Construction Material Diameter Condition Screen Casing Construction Material Length Condition
(inch) Length Length
(ft) (ft) (ft) (ft)
MW-§ Galvanized 2 Good 5.0 20.0 The well was not installed - -
with a surface casing.
LF03 PVC, schedule 40 2 Good 10.0 25.0 4 inch square aluminum 35 Very Good
with concrete pad
LF01 PVC, schedule 40 2 Good 10.0 27.5 4 inch square aluminum 35 Very Good
with concrete pad
MW-W Galvanized 2 Good 5.0 35.0 The well was not installed - -
with a surface casing.
LF02 PVC, schedule 40 2 Good 10.0 10.0 4 inch square aluminum 3.5 Very Good
with concrete pad
MW-E Galvanized 2 Good ~ 5.0 23.0 The well was not installed - -
with a surface casing.
MW- The well was not present during -- -- - -- -- - -
118G inspection. Observations
indicate the well was removed
and filled with bentonite chips.
Notes:
f. Conditions observed during abandonment activities.

- Not applicable
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- FIGURE SOP-1~—1
LOWER AQUIFER MONITORING WELL SHEET
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The Albion-S& HEfill PRP Grows

i L by

February 10, 1999

Mr. Jon Peterson

U.S. Environmental Protection Agency
Region V

Waste Management Division

77 W. Jackson Blvd. - HSRW-6J
Chicago, Illinois 60604

Subject: Monthly Progress Report No. 36
January 1999
Remedial Design/Remedial Action
Albion-Sheridan Township Landfill
Project No.:  MS506E0701300-11

Dear Mr. Peterson:

The Monthly Progress Report for the reporting period is enclosed. Please call if you have any

questions.

John Seymour, P.E.
Project Coordinator

Enclosure

- cc: J. Gray - Corning
M. O’Brien - Cooper

DAWCC\DETFILE\DET24021.DOC

e
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PROGRESS REPORT NO. 36

ALBION-SHERIDAN TOWNSHIP LANDFILL
REMEDIAL DESIGN/REMEDIAL ACTION
CALHOUN COUNTY, MICHIGAN

REPORTING PERIOD: JANUARY 1999

This progress report is submitted in accordance with Paragraph 48 of the Administrative
Order, hereafter referred to as the “UAO”. This report summarizes work performed
during the reporting pertod and describes activities to continue or scheduled to start
during the next 60 days.

A. ACTIVITIES DURING THIS REPORTING PERIOD

e The monthly progress report was submitted on January 12, 1999,

e Settlement discussions among the ASTL Group, U.S. EPA and two other potentially
responsible parties are under way.

B. SUMMARY OF FINDINGS
No findings are reported for this month.

C. CHANGES MADE IN THE RD/RA
No changes were made to the RD/RA.

D. PROBLEMS ENCOUNTERED
None

E. CORRECTIVE MEASURES TO RECTIFY PROBLEMS
None

F. KEY PERSONNEL CHANGES
None

G. CONTACTS AND SIGNIFICANT CORRESPONDENCE WITH PUBLIC
REPRESENTATIVES
None

DAWCCA\DETFILE\DET24021 DOC
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MONTHLY PROGRESS REPORT NO. 36
McGRAW-EDISON SITE
REMEDIAL DESIGN/REMEDIAL ACTION
CENTERVILLE, IOWA

REPORTING PERIOD: JANUARY 1999

H. PLANNED UPCOMING EVENTS

At this time, the group anticipates further schedule discussions will occur with the PRPs
and U.S. EPA. Provided the agreed settlement is promptly incorporated into an
acceptable Consent Decree binding the parties, the remaining landfill closure activities can
possibly be completed in 1999.

DAWCC\DETFILE\DET24021.DOC
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RA Settling Defendants Construction Schedule - Albion Sheridan Township Landfill

Task Name Start |e 4 Date 199
Date Mar Apr May Jun Jul Aug Sep Oct

Group Notice to proceed 199/03/15 99/03/15 fay
Sample new monitoring wells 99/04/02 99/04/02 0
Subcontractor Plan Modification 99/03/15 99/04/02 T
Notice to Group Contractor 99/04/02 99/04/02 k
Site Preparation 99/04/02 99/04/21 3
Mobilization 99/04/22 99/04/22 B
Stripping and Grubbing 99/04/22 99/05/07 3
Waste Consolidation 99/05/03 99/06/11 ————
Rough Grading 99/06/07 99/06/25 ' —3—
Passive Gas Vent Trenches 99/06/14 99/07/02 : I
Foundation Layer 99/06/28 99/07/09 ' 3
Install 40 Mil FML Liner 99/07/12 99/08/16 C—— ™
Drainage Net _ 99/07/19 99/08/16 _ I
Cover Soil layer 99/08/09 99/09/07 ——
Subsurface Drainage 99/08/02 99/08/13 -
Stormwater Berms and Shoots 99/08/16 99/08/27 T
Topsoil/Seeding 99/08/30 99/09/13 3 +——
Access Road Construction 99/09/13 99/09/15 o0—
Infiltration Basin Slope 99/08/23 99/08/27 o0——
Perimeter Fence 99/09/13 99/09/15 b—-
Prefinal Inspection 99/09/07 99/09/07 A
Prefinal Inspection Report 99/09/07 99/09/17 ' 3
Final Inspection 99/09/30 99/09/30 A
Final Construction Report 99/09/30 99/10/19 _ — 1
Completion 99/10/20 99/10/20 A

Updated by Jon Peterson on: 99/02/09

Page 1

MOTE: BOLD/ITALLICS TASK END DATES ARE MAJOR MILESTONES
b




March 9, 1999

Mr. Jon Peterson

U.S. Environmental Protection Agency
Region V

Waste Management Division

77 W. Jackson Blvd. - HSRW-6J
Chicago, Illinois 60604

Subject: Monthly Progress Report No. 37
February 1999
Remedial Design/Remedial Action
Albion-Sheridan Township Landfill
Project No.. MS506E0701300-11

Dear Mr. Peterson:

The Monthly Progress Report for the reporting period is enclosed. Please call if you have any
questions.

Sincerely,

Aattl

John Seymour, P.E.
Project Coordinator

Enclosure

cc: J. Gray - Corning
M. O’Brien - Cooper
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PROGRESS REPORT NO. 37

ALBION-SHERIDAN TOWNSHIP LANDFILL
REMEDIAL DESIGN/REMEDIAL ACTION
CALHOUN COUNTY, MICHIGAN

REPORTING PERIOD: FEBRUARY 1999

This progress report is submitted in accordance with Paragraph 48 of the Administrative
Order, hereafter referred to as the “UAO”. This report summarizes work performed
during the reporting period and describes activities to continue or scheduled to start
during the next 60 days.

A. ACTIVITIES DURING THIS REPORTING PERIOD

¢ The monthly progress report was submitted on February 10, 1999.

o Settlement discussions among the ASTL Group, U.S. EPA and two other potentially
responsible parties are under way.

e URSGWC held discussions with U.S. EPA regarding a construction schedule for
1999.

B. SUMMARY OF FINDINGS
No findings are reported for this month.

C. CHANGES MADE IN THE RD/RA
No changes were made to the RD/RA.

D. PROBLEMS ENCOUNTERED
None

E. CORRECTIVE MEASURES TO RECTIFY PROBLEMS
None

F. KEY PERSONNEL CHANGES
Mr. Rick Uber has assumed the responsibilities of Mr. Christopher Smith; Mr. Ron
Sandberg has assumed the responsibilities of Ms. Ceil Price for Cooper Industries.

G. CONTACTS AND SIGNIFICANT CORRESPONDENCE WITH PUBLIC
REPRESENTATIVES
None

DAWCC\DETFILE\DET240335.DOC



MONTHLY PROGRESS REPORT NO. 37
McGRAW-EDISON SITE
REMEDIAL DESIGN/REMEDIAL ACTION
CENTERVILLE, IOWA

REPORTING PERIOD: FEBRUARY 1999

H. PLANNED UPCOMING EVENTS

At this time, the group anticipates further schedule discussions will occur with the PRPs
and US. EPA. Provided the agreed settlement is promptly incorporated into an
acceptable Consent Decree binding all of the parties, the remaining landfill closure
activities may be completed in 1999.

DAWCC\DETFILE\DET24035.D0C
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K.o4

The Albion-Sheridan Landfill PRP Group o3l
. |

April 12, 1999

Mr. Jon Peterson

U.S. Environmental Protection Agency
" Region V*
Waste Management Division
77 W. Jackson Blvd. - HSRW-6J
Chicago, Illinois 60604

Subject: Monthly Progress Report No. 38
March 1999
Remedial Design/Remedial Action
Albion-Sheridan Township Landfill
Project No.. MS506E0701300-11

Dear Mr. Peterson:

The Monthly Progress Report for the reporting period is enclosed. Please call if you have any
questions.

Sincerely,

Q’”/”g/fw
John Seymour, P.

Project Coordinator
Enclosure

cc: J. Gray - Corning
Rick Uber- Cooper

DAWCC\DETFILE\DET24049.DOC
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MONTHLY PROGRESS REPORT NO. 38

ALBION-SHERIDAN TOWNSHIP LANDFILL
REMEDIAL DESIGN/REMEDIAL ACTION
CALHOUN COUNTY, MICHIGAN

REPORTING PERIOD: MARCH 1999

This progress report is submitted in accordance with Paragraph 36 of the Consent Decree
(March 1999). This report summarizes work performed during the reporting period and
describes activities to continue or scheduled to start during the next six weeks. Please
note that the format of this report is different than that required by Paragraph 48 of the
Unilateral Administrative Order (December 1995); only the Consent Decree format will be
followed for the remedial action progress reports.

A. ACTIONS TOWARD CONSENT DECREE COMPLIANCE

The following actions were taken toward compliance with the Consent Decree:

o Settlement discussions among the U.S. EPA, Cooper Industries, Corning, Inc., Decker
Manufacturing, and the City of Albion were concluded and agreement was reached to
complete the remedial action, including operation and maintenance.

e Access agreements were obtained from property owners around the landfill.

e U.S. EPA notified the Settling RA Defendants of their Project Coordinator and
Alternate Project Coordinator.

e Plans were finalized with OHM Remediation. Notice to Proceed was sent to the RA
Project Coordinator (URS Greiner Woodward Clyde) on March 17, 1999 and to the
RA Supervising Contractor (OHM Remediation Services) verbally on March 17, 1999
and in writing on March 23, 1999. These are ahead of the project milestone dates.

B. SUMMARY OF RESULTS

There are no results to be described for this period.

C. DELIVERABLES SUBMITTED

The following was submitted to the U.S. EPA:

DAWCC\DETFILE\DET24049.DOC
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MONTHLY PROGRESS REPORT NO. 38

ALBION-SHERIDAN TOWNSHIP LANDFILL
REMEDIAL DESIGN/REMEDIAL ACTION
CALHOUN COUNTY, MICHIGAN

REPORTING PERIOD: MARCH 1999
e Progress Report No. 37 was submitted on March 9, 1999.

¢ Notice to Proceed was submitted to URS Greiner Woodward Clyde on March 17 and
to OHM Remediation on March 23, 1999.

D. SCHEDULE: ACTIVITIES OVER NEXT SIX WEEKS

The project schedule in the Consent Decree is attached. The following activities are
anticipated:

April 5: Site preparation begins and OHM begins mobilization to the Site

April 6: Site preconstruction meeting; sample monitor wells MW-09DB(SB) and
MW 15SB; OHM mobilizing equipment to site

April 7: Commence clearing in limited areas outside of existing fenceline and grubbing
Week of April 12: Complete clearing and grubbing, relocate some site fencing.

April 14. On site meeting to review waste consolidation requirements

April 15: Begin waste consolidation

E. PERCENTAGE COMPLETE, DELAYS, RESOLUTIONS

The following summarizes the percent complete for the activities listed on the Consent
Decree RA schedule:

Activity! Percent Complete
Group Notice to Proceed 100
Sample New Monitoring Wells 0
Contractor Plan Modification 100
Notice to Group Contractor 100
Site Preparation 50
Mobilization 0
Stripping and Grubbing 80

' Activities in Bold are major milestones

DAWCC\DETFILE\DET24049.D0OC




MONTHLY PROGRESS REPORT NO. 38
ALBION-SHERIDAN TOWNSHIP LANDFILL
REMEDIAL DESIGN/REMEDIAL ACTION
CALHOUN COUNTY, MICHIGAN

REPORTING PERIOD: MARCH 1999

Activity'

Waste Consolidation
Rough Grading

Passive Gas Vent Trenches
Foundation Layer

Install 40 Mil FML
Drainage Net

Cover Soil Layer
Subsurface Drainage System
Stormwater Berms and Shoots
Topsoil/Seeding

Access Road Construction
Infiltration Basin Slope
Perimeter Fence

Prefinal Inspection

Prefinal Inspection Report
Final Inspection

Final Construction Report
RA Completion

Percent Complete

O O O O OO O O OO OO OO OO o o

There was a four-day delay, approved by EPA, in sampling the two monitoring wells
along Erie Road, the sampling was delayed until OHM mobilized to the site.

F. MODIFICATIONS

There have been no schedule delays other than discussed above.

Certain activities will have an early start and potentially early finish. Early start activities

included:

e Notices to Proceed
e Site Preparation

DAWCC\DETFILE\DET24049.D0OC
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MONTHLY PROGRESS REPORT NO. 38
ALBION-SHERIDAN TOWNSHIP LANDFILL
REMEDIAL DESIGN/REMEDIAL ACTION
CALHOUN COUNTY, MICHIGAN
REPORTING PERIOD: MARCH 1999

e Mobilization
e Stripping and Grubbing
e Waste Consolidation

The EPA will be advised each Friday of the scheduled activities for the next week and the
potential impact on the schedule.

G. COMMUNITY RELATIONS/COMMUNICATIONS

No activities have been undertaken in March.

DAWCC\DETFILE\DET24049.D0C
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RA'SettIing Defendants Const’ction Schedule - Albi. .. Sheridan Township Landfill

} Task Name. Start End Date 1
Date Mar Apr May Jun Jul Aug Sep Oct

Group Notice to proceed 99/03/15  [99/03/15 b—
Sample new monitoring wells (99704102 99/04/02 i
Subcontractor Plan Modification 99/03/15  (99/04/02 [t
Notice to Group Contractor 99/04/02 ) 99/04/02 i
Site Preparation 99/04/02  |99/04/21 U0
Mobilization 99/04/22 99/04/22 I
Stripping and Grubbing 99/04/22 99/05/07 (R
Waste Consolidation 99/05/03 99/06/11 :
Rough Grading . 99/06/07 99/06/25
Passive Gas Vent Trenches 99/06/14 99/07/02
Foundation Layer - 99/06/28 99/07/09
Instali 40 Mil FML Liner 99/07/12 99/08/16
Drainage Net 99/07/19 99/08/16
Cover Soil layer 99/08/09 99/09/07
Subsurface Drainage 99/08/02 99/08/13
Stormwater Berms and Shoots 99/08/16 99/08/27
Topsoil/Seeding 99/08/30 99/09/13
Access Road Construction . 99/09/13 99/08/15

) Infiltration Basin Slope 99/08/23 99/08/27
Perimeter Fence 99/09/13  '{99/09/15 _
Prefinal Inspection 99/09/07 99/09/07 . . A
Prefinal Inspection Report 99/09/07 99/09/17 :
Final Inspection 99/09/30 99/09/30
Final Construction Report 99/09/30 99/10/19
Completion 99/10/20 99/10/20

Updated by Jon Peterson on: 99/02/09
Page 1
NOTE: BOLD/ITALLICS TASK END DATES ARE MAJOR MILESTONES


file:///mfmmai

7
7

a1

0/

o411

218,99 1B:12  URSGUC-DETROIT -+ 13128864271 NO. 130
URS Grelner Woodward Clyde
, A Division of URS Corporation - Clieut:
Project Name:
Location:
, Project Number: :
e S s
TO: Kc,h (Dﬂlr-ef SOy
COMPANY: WS¢0 NA.

FAX NUMBER: C 313\ 8%l - YoM\
FROM. _:};gbﬂ _8:# oChae”

NUMBER OF PAGES (INCLUDING COVER SHEET): __]

SUBJECT:

COMMENTS:

PHONE: (313) 961.9797

If there are problems w_ith this trangmission, call (313) 961-9797 immediately.

This facsimile contains PRIVILEGED AND CONFIDENTIAL INFORMATION intended omly for the use of the Addressee(s)
named sbove. If you are not the intended recipient, you are hereby natified that any duplication or copying of this facsimile
is STRICTLY prohibited. If you have received this facsimile in error. please nolify us hy telephane and return the facsimile

to us at the address below via the U8, Postal Service. Thank you.

' ' Sent
400 Monroo L., Builc 430 34403 W. 13 Mils Rd,, Suite 399 1950 Sparks Dxive, 6E
Detroit, M 48226 Farmingion Hills, M1 48331.5627 Crand Rapids, M 49548
{313) 961577 (248) $53.9449 (616) 285-3500

FAX (313) 961-3480 FAX (248) $53.9571 FAX (616) 1333542



f

g3.,18-99

18:12 URSGUWC-DETROIT + 13128864871 NO. 138

The Alblon-Sheridan Landiiii PRP Group

May 10, 1999

Mr. Jon Peterson

U.S. Environmental Protection Agency
Region V '

Waste Management Division

77 W. Jacksou Blvd. - HSRW-6J
Chicago, lllinois 60604

Subject: Monthly Progress Repost No. 39
Apnil 1999
Remedial Design/Remedial Action
Albion-Sheridan Township Landfill
Project No.: MS06E0701300-11

Dear Mr. Peterson:

The Momthly Progress Report for the reporting period is enclosed. Please call if you have any
guestions,

Sincerely,

Jo
Proj

eymour, [P.E.
Coordinator

Enclosure

R | Gray - Coming
M. O’Brien - Cooper

O\WCODETPRE\DET24066.0OC
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PROGRESS REPORT NO. 39
ALBION-SHERIDAN TOWNSBIP LANDFILL
REMEDIAL DESIGN/REMEDIAL ACTION
- CALHOUN COUNTY, MICHIGAN
REPORTING PERIOD; APRIL 1999

This progress report is submitted in accordance with Paragraph 36 of the Conzent Decree
(April 1999). This report summarizes work performed during the reporting pericd and
describes activities to continue or scheduled to start during the next six weeks. Please
note that the format of this report is different than that required by Paragraph 48 of the
Unilateral Administrative Order (December 1995); only the Consent Decree format will be
fullowed for the remedial action progress reports.
A, ACTIONS TOWARD CONSENT DECREE COMPLIANCE
e Stripping and grubbing activites began on Apri] 14, 1999,
® 75% of the existing property boundary fence was removed
¢ Rough grading began on April 21*,
B. SUMMARY OF RESULTS ' -~
There are no resylts to be described fqr this period.
C. DELIVERABLES SUBMITTED
The following was submitted to the U.S. EPA:

o Progress Report No, 38 was submitted on Apnil 12, 1999,

DAWCC\RETFILEDET24068. X%,
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MONTHLY PROGRESS REFORT NO. 39

ALBION-SHERIDAN TOWNSHIP LANDFILL
REMEDIAL DESIGN/REMEDIAL ACTION
CALHOUN COUNTY, MICRIGAN

REPORTING PERIOD: APRIL 1999

» Stripping and grubbing activities began on Apri] 14, 1999,
D. SCHEDULE: ACTIVITIES OVER NEXT SIX WEEKS

The project schedule in the Congent Decree is attached. The following activities arc
anticipated: '

May. Waste consolidation

The week of May 10: Installation of the site fencing

The week of May 28: The foundation layer (this includes passive gas collection sand) will
begin to be placed ' \.

E. PERCENTAGE COMPLETE, DELAYS, RESOLUTIONS

The following summarizes the percent complete for the activities listed on the Consent
Decree RA schedule:

Activity’ Peroent Complete
Mobilization 90
Stripping and Grubbing 100
Waste Consolidation ' 0
Rough Grading 80

Passive Gas Vent Trenches 0

! Activities in Bold arc major milestones

CAWCC\DERTFILEDET28066.00C
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“Final Construction Report

18:12 URSGWC-DETRGIT » 13128864871 ' NO. 138

. MONTHLY PROGRESS REPORI NO, 39

ALBION-SHERIDAN TOWNSHIP LANDFILL
REMEDIAL DESIGN/REMEDIAL ACTION
CALHOUN COUNTY, MICHIGAN

REPORTING PERIOD: APRIL 1999

Foundation Layer
Instat] 40 Mil FML
Drainage Net

Cover Soil Layer
Subsurface Drainage System
Stormwater Benns and Shoots
Topsoil/Seeding

Access Road Construction
Infiltration Basin Slope
Perimeter Fence -

Prefinal Inspection

Prefinat Inspection Report
Final Inspection

DO OO0 O0OO0COC OO0 TOCO

RA Completion
F. MODIFICATIONS
There have been no schedule delays; waste consolidation began on May 3, as scheduled.

Certain activities will have an early start and potentially early finish. Early start activities
included: '

Notices to Proceed
- Site Preparation

Mobilization

Rough Grading

® 9 5 ¢

DAWCODETRILE\DET24066.00C
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MONTHLY PROGRESS REPORT NO. 39
ALBION-SHERIDAN TOWNSHIP LANDFILL
REMEDIAL DESIGN/REMEDIAL ACTION
CALHOUN COUNTY, MICHIGAN
REPORTING PERIOD: APRIL 1999
¢ Stripping and Grubbing

e Waste Consolidation

The EPA will be advised each Friday of the scheduled activities for the next week and the
~ potential impact on the schedule. ‘

G. COMMUNITY RELATIONS/COMMUNICATIONS

No activities have been undertaken in April.

DAWCC\DETFILEWET24068.00C
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RA Settling Defendants Construction Schedule - Albion-Sheridan Township Landfill

®

Mar Apr May Jun Jul Aug. Sep Oct Nov ‘
ID Task Name Start Finish | Duration | Notes K
1 Group Notice to Proceed 03/15/99 | 03/15/99 1d {100 % Complete
2 Sample New Monitoring Wells 04/02/99 | 04/02/99 1d | 100 % Complete
3 Subcontractor Ptan Modification 03/15/99 | 04/02/99 15d | 100 % Complete
4 Notice to Group Contractor 04/02/99 | 04/02/99 1d | 100 % Complete
5 Site Preparation 04/02/99 | 04/21/99 14d | 100 % Complete
6 Mobilization 04/21/99 | 04/21/99 1d | 100 % Complete
7 Stripping and Grubbing 04/22/99 | 05/07/99 12d | 100 % Complete
8 Waste Consolidation 05/03/99 | 06/11/99 30d
9 Rough Grading 06/07/99 | 06/25/99 15d | 80 % Complete
10 Passive Gas Vent Trenches 06/14/99| 07/02/99 15d
1 Foundation Layer 06/28/99 | 07/09/99 10d
12 | Install 40 mil FML Liner 07/12/99 | 08/16/99 26d
13 Drainage Net 07/19/99 | 08/16/99 21d
14 | Cover Soil Layer 08/09/99 { 09/07/99 22d
15 Subsurface Drainage 08/02/99{ 08/13/99 10d
16 | Stormwater Berms and Shoots 08/16/99 | 08/27/99 10d
17 | Topsoil/Seeding 08/30/99 | 09/13/99 11d
18 | Access Road Construction 09/13/99| 09/15/99 3d
19 Infiltration Basin Slopes 08/23/99 | 08/27/99 5d
20 | Perimeter Fence 09/13/99 | 09/15/99 3d
21 | Prefinal Inspection 09/07/99 | 09/07/99 1d
22 Prefinal Inspection Report 09/07/98 | 09/17/99 9d
23 |Final Inspection 09/30/99 | 09/30/99 1d A I S S
24 Final Construction report_ 09/30/99 | 10/19/99 14d
25| Completion 1020199 | 10/20/99 e

Status as of : 04/30/99
WSO0ST1NTO1\USERSWMMATHARNMLBION\SCHEDLO1.MPP

Task

Progress

One Day Event I

Project: Albion-Sheridan Township Landfill (M506E07013.00)

URS Greiner Woodward Clyde
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- The AIbion-Shéridan Landfill PRP Group
I

June 10, 1999
WCC Letter ID: ASTL 0024

Mr. Jon Peterson

U.S. Environmental Protection Agency
Region V

Waste Management Division

77 W. Jackson Blvd. - HSRW-6J

Chicago, Illinois 60604
Subject: Monthly Progress Report No. 40
May 1999

Remedial Design/Remedial Action
Albion-Sheridan Township Landfill
Project No. M506E0701300-21

Dear Mr. Peterson:

The Monthly Progress Report for the reporting period is enclosed. Please call if you have
any questions.

John\Seymour, RE.
Project Coordinator

Enclosure
cc: J. Gray - Corning

R. Uber — Cooper
M. Schafer- MDEQ
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K o4
of /74


file://D:/WCC/DETFILE/det24106.doc

PROGRESS REPORT NO. 40

ALBION-SHERIDAN TOWNSHIP LANDFILL
REMEDIAL DESIGN/REMEDIAL ACTION
CALHOUN COUNTY, MICHIGAN

REPORTING PERIOD: MAY 1999

This progress report is submitted in accordance with Paragraph 36 of the Consent Decree.
This report summarizes work performed during the reporting period and describes
activities to continue or scheduled to start during the next six weeks. Please note that the
format of this report is different than that required by Paragraph 48 of the Unilateral
Administrative Order (December 1995); only the Consent Decree format will be followed
for the remedial action progress reports.

A. ACTIONS TOWARD CONSENT DECREE COMPLIANCE

e Stripping and grubbing activities have been completed.

e Rough grading is 90% completed.

e A total of 95% of the existing property boundary fence was removed. The remaining
5% do not require removal.

e Construction of the perimeter fence began on May 14",

Waste Consolidation began on May 3™.

e The Settling Operation and Maintenance (O&M) Defendants were notified of the
name of the Project Coordinator, Alternate Project Coordinator and Supervising RA
Contractor on May 21, 1999. The EPA had been notified previously.

e The EPA and the Settling O & M Defendants were provided with copies of OHM
Remediation Services (Supervising RA Contractor) insurance certificates on May 24,
1999 naming the EPA as an additional insured; the insurance was in effect as of April
1, 1999, but had not named the EPA as an additional insured.

B. SUMMARY OF RESULTS

There are no results to be described for this period.

C. DELIVERABLES SUBMITTED

The following was submitted to the U.S. EPA:

e Progress Report No. 39 was submitted on May 10, 1999.

e See Section A for additional submittals that were provided to meet the Consent
Decree.

D. SCHEDULE: ACTIVITIES OVER NEXT SIX WEEKS

The project schedule in the Consent Decree is attached. The following activities are
anticipated:

D:AWCC\DETFILE\det24106.doc




PROGRESS REPORT NO. 40

ALBION-SHERIDAN TOWNSHIP LANDFILL
REMEDIAL DESIGN/REMEDIAL ACTION
CALHOUN COUNTY, MICHIGAN

REPORTING PERIOD: MAY 1999

e The week of May 31%: Complete waste consolidation and rough grading

12,1999

The week of May 31% :Characterize the green/turquoise material and drums to identify
if any are hazardous wastes.

June: Continue the installation of the perimeter fence

The week of June 7" Construction of the horizontal gas vent pipes will begin

The week of June 7" Construction of the gas collection/foundation layer will begin
Installation of the 40 mil flexible membrane liner (FML) is scheduled to begin on July

E. PERCENTAGE COMPLETE, DELAYS, RESOLUTIONS

The following summarizes the percent complete for the activities listed on the Consent

Decree RA schedule:

Activity

Mobilization

Stripping and Grubbing
Waste Consolidation

Rough Grading

Passive Gas Vent Trenches
Foundation Layer

Install 40 mil FML

Drainage Net

Cover Soil Layer
Subsurface Drainage System
Stormwater Berms and Shoots
Topsoil/Seeding

Access Road Construction
Infiltration Basin Slope
Perimeter Fence

Prefinal Inspection Report
Final Inspection

Final Construction Report
RA Completion

Percent Complete

100
100
95

el
(=]

QOO OO OO OO OO O OO O
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PROGRESS REPORT NO. 40

ALBION-SHERIDAN TOWNSHIP LANDFILL
REMEDIAL DESIGN/REMEDIAL ACTION
CALHOUN COUNTY, MICHIGAN

REPORTING PERIOD: MAY 1999

F. MODIFICATIONS

A Work Change Directive was written to change the alignment of the designed fence. The
new alignment will encompass the adjacent property west of the landfill, that will contain
the Southwest Stormwater Retention/Infiltration Basin and provide security to the
property owned by CDC Associates in accordance with the Consent Decree (Sec, V.9.d).
A green/turquoise colored solid material was discovered in the waste consolidation
excavation on the eastern side of the site. This material has been segregated, sampled and
will be characterized to identify if it is a hazardous waste.

Approximately 30 drums have been discovered in the waste consolidation excavation and
rough grading; they have been overpacked, staged in a secure area, and will be
characterized to identify if any are hazardous wastes.

There have been no schedule delays.

Certain activities have had an early start and a potentially will have an early finish. Early
start activities included:

e Notices to Proceed
e Site Preparation

e Mobilization

e Rough Grading

®

Perimeter Fence Installation

Certain other activities that are expected to have an early start include:

e Passive Gas Vent Trenches
e Gas Collection/Foundation Layer
o Installation of the 40 mil FML

The EPA will be advised each Friday of the scheduled activities for the next week and the
potential impact on the schedule.

G. COMMUNITY RELATIONS/COMMUNICATIONS
OHM Remediation Services has retained the services of Great Northern Security. This
security firm is onsite during non-business hours to protect the public from any hazards

until the perimeter fence is completely installed.

No Community Relation activities occurred in May.

D:\WCC\DETFILE\det24106.doc
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edule - Albion-Sheridan Township Landfill
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RA Settling Defendants Construction Sch

Mar Apr May Jun Jul Aug Sep Nov
Tash Name Start Finlsh | Duration | Notes
Growp Natice to Piocecd oa15089| 03s/me 1d [ 100 % Compiete ' 5 :
sanoto ew stomoringwetis | o4023s| oxoams il 100 comptere ||
Subcontracior Plan Modiication 01589 OwD2/99 15d | 100 % Comgplete
Natice to Group Contractos 040288 | ae029s 10 100 % Complele
Sile Preparation 040298 | 0421/99 14d]100 % Compicte
Wobllization 042105 | Gaz1/09 14100 % Complete
Sbipoing and Grukbing oarmes| 050789 124§ 100 % Complete
Waste Cocsofidation 05:0389 | oesi1me 30d | 95% Compeete
Rough Grading osio7me | Brsm0 1sdlgso%compets | | ¢
Passiva Gas Vent Trenches osnams| arrozos 15¢
Foundation Layer 06/2888 | 07/05/90 w8 |
Install 40 mil FML Liner 0711299 | carema »w»| |
Orminage Nat oThese | GRAEMI 214
Cover Soil Layes 0810999 | ©9/07/59 2d
Subsurface Drainage 0802991 Ca/13/99 10d
Stormwater Benms and Shoots OB8/1699) (8/27/99 10d
Topsvi’Seeding 083099 | cor13/9a 114
Access Road Construction 091393 | tar15/40 3d
Infikration Basin Slopes 062395 | Ca/27/99 sal T
Perimeter Fence 091309 081599 3d|50%Compkte | |
Prefinat tnspection 09/07198 | 0907799 1d{
Prefnal Inspection Report 009! can7/es i |
Final nspection 0973069 | 19/30/88 1d
Finz) Construction report 08/3099 | 10119799 14d
Compéetior 102099 | ‘or20m9 | e 0 Y

Status as of ; 053199
USOSINTO1USERSWIMATHARNMLBIONASCHEDLOY.MPP
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July12, 1999

Mr. Jon Peterson

U.S. Environmental Protectlon Agency
Region V

Waste Management Division

77 W. Jackson Blvd. - HSRW-6J
Chicago, Illinois 60604

Subject: Monthly Progress Report No. 41
June 1999
Remedial Design/Remedial Action
Albion-Sheridan Township Landfill
Project No. M506E0701300-21

Dear Mr. Peterson:

The Monthly Progress Report for the reporting period is enclosed. Please call if you have
any questions

Sincerely,

John Seymour, P.E.
Project Coordinator

Enclosure

cc: J. Gray - Comning
R. Uber - Cooper




PROGRESS REPORT NO. 41

ALBION-SHERIDAN TOWNSHIP LANDFILL
REMEDIAL DESIGN/REMEDIAL ACTION
CALHOUN COUNTY, MICHIGAN

REPORTING PERIOD: JUNE 1999

This progress report is submitted in accordance with Paragraph 36 of the Consent Decree.
This report summarizes work performed during the reporting period and describes
activities to continue or scheduled to start during the next six weeks. Please note that the
format of this report is different than that required by Paragraph 48 of the Unilateral
Administrative Order (December 1995); only the Consent Decree format will be followed
for the remedial action progress reports.

A. ACTIONS TOWARD CONSENT DECREE COMPLIANCE

e Waste Consolidation has been completed.

s Construction of the perimeter fence continues.

o Installation of the horizontal gas vent piping has been completed.
 Construction of the east drainage swale began on June 7",

e Backfilling of the low area at the south end of the landfill has been completed.
e Construction of the gas collection/foundation layer began on June 22"

B. SUMMARY OF RESULTS

There are no results to be described for this period.

C. DELIVERABLES SUBMITTED

The following was submitted to the U.S. EPA:

e Progress Report No. 40 was submitted on June 10, 1999.

D. SCHEDULE: ACTIVITIES OVER NEXT SIX WEEKS ~

The project schedule in the Consent Decree is attached. The following activities are
anticipated:

o July: Continue the installation of the perimeter fence

o The week of July 5: Complete construction of the gas collection/foundation layer.
e The week of July 12: Placement of the FML is scheduled to begin.

e The week of July 19: Placement of the Drainage Net is scheduled to begin.

e End of July: Construction of the cover soil layer is scheduled to begin.

WSOSINTOIL\DET24139
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PROGRESS REPORT NO. 41

ALBION-SHERIDAN TOWNSHIP LANDFILL

REMEDIAL DESIGN/REMEDIAL ACTION
CALHOUN COUNTY, MICHIGAN

REPORTING PERIOD: JUNE 1999

E. PERCENTAGE COMPLETE, DELAYS, RESOLUTIONS

The following summarizes the percent complete for the activities listed on the Consent

Decree RA schedule;

Activity

Mobilization

Stripping and Grubbing
Waste Consolidation

Rough Grading

Passive Gas Vent Trenches
Foundation Layer

Install 40 mil FML
Drainage Net

Cover Soil Layer
Subsurface Drainage System
Stormwater Berms and Shoots
Topsoil/Seeding

Access Road Construction
Infiltration Basin Slope
Perimeter Fence

Prefinal Inspection Report
Final Inspection

Final Construction Report
RA Completion

F. MODIFICATIONS

Percent Complete
100
100
100
100
- 100
50

[l

OOOOBIOOOOOOO

The discolored (bluish-green) material, segregated last month, was sampled and tested.
Following the review of the test results it was determined that approximately 200 cubic
yards will require offsite disposal. This material is scheduled for offsite disposal the week
of July Sth. The remaining 400 cubic yards were spread and consolidated on the onsite

landfill.

A Work Change Directive was written to excavate, load and haul approximately 200 cubic
yards of construction debris, located outside of the designed landfill limits (northeast
corner). The debris was incorporated into the onsite landfill and followed the same

specifications as waste consolidation.

WSOSINTOILA\DET24139
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PROGRESS REPORT NO. 41

ALBION-SHERIDAN TOWNSHIP LANDFILL
REMEDIAL DESIGN/REMEDIAL ACTION
CALHOUN COUNTY, MICHIGAN

REPORTING PERIOD: JUNE 1999

Following completion of the waste consolidation, 35 drums, located at the drum staging
area, were sampled and tested. Based on preliminary test results the drums will require
offsite disposal.

There have been no schedule delays.

Certain activities had an early start and a potentially early finish. Early start activities
included:

e Notices to Proceed

e Site Preparation

e Mobilization

e Rough Grading

¢ Perimeter Fence Installation

e Passive Gas Vent Trenches

e Gas Collection/Foundation Layer

Certain other activities are expected to have an early start include:
¢ Construction of the cover soil layer

The EPA will be advised each Friday of the scheduled activities for the next week and the
potential impact on the schedule.

G. COMMUNITY RELATIONS/COMMUNICATIONS
OHM Remediation Services discontinued the services of Great Northern Security. The
perimeter fence has been installed along the North, East and West alignment and orange

construction fencing has been constructed along the southern alignment.

No Community Relation incidents occurred in June.
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RA Settling Defendants Construction Schedule - Albion-Sheridan Township Landfill

Mar Apr May Jun Jul Aug Sep Oct Nov
ID | Task Name Start Finish | Duration [Notes
1 Group Notice to Proceed 03/15/99 | 03/15/99 1d | 100 % Complete
2 Sample New Monitoring Wells 04/02/99 | 04/02/99 1d{100% Complete | | { ¢ . i i
Subcontractor Plan Modification 03/15/99| 04/02/99 15d|100 % Complete | motidll@ . . ¢+ .l
4 Notice to Group Contractor 04/02/99 | 04/02/99 1d | 100 % Complete
5 Site Preparation _ 04/02/99 | 04/21/98 14& 100 % Complete | | oo =i o
6 Mobilization l " 04/21/99 | 04/21/99 1d | 100 % Complete
Stripping and Grl‘.lbbing 04/22/99 | 05/07/99 12d [ 100 % Complete
8 Waste Consolidation 05/03/98 | 06/11/99 30d | 100% Complete
9 Rough Grading 06/07/99| 06/25/99 15d | 100 % Complete
10 | Passive Gas Vent Trenches 06/14/99| 07/02/99 15d | 100% Complete
11 |Foundation Layer 06/28/99 | 07/09/99 10d | S0% Complete
12 |{install 40 mil FML Liner 07/12/99 | 08/16/99 26d
13 | Drainage Net 07/19/99 | 08/16/99 21d
14 [Cover Soil Layer 08/09/99 | 09/07/99 22d
1§ [ Subsurface Drainage 08/02/99 | 08/13/99 10d
16 [ Stormwater Berms and Shoots 08/16/99 | 08/27/99 10d
17 | Topsoil/Seeding 08/30/99| 09/13/99 11d
18 | Access Road Construction 09/13/99{ 09/15/99 3d
19 Infiltration Basin Slopes 08/23/99 | 08/27/99 5d
20 Perimeter Fence 09/13/99| 09/15/99 3d | 70% Complete
21 | Prefinal Inspection 09/07/99 | 09/07/99 1d
22 | Prefinal Inspection Report 09/07/99 | 09/17/99 9d
23 |Final Inspection 09/30/99 | 09/30/99 1d
24 | Final Construction report 09/30/99 | 10/19/99 14d
25 Completion 020088 | 10120768 wl e e ' ....................
Status as of : 06/30/99 Task Progress One Day Event |
WSOSTINTOWSERSWMMATHARNLBION\SCHEDLO1.MPP

“,Project: Albion-Sheridan Township Landfill (MW506E07013.00) URS Greiner Woodward Clyde
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The Albion-Sheridan Landfill PRP Group
0

September 10, 1999
WCC Letter ID: ASTL 0058

Mr. Jon Peterson

U.S. Environmental Protection Agency
Region V

Waste Management Division

77 W. Jackson Blvd. - HSRW-6]
Chicago, Illinois 60604

Subject: Monthly Progress Report No. 43
August 1999
Remedial Design/Remedial Action
Albion-Sheridan Township Landfill
Project No. M506E0701300-21

Dear Mr. Peterson:

3y

The Monthly Progress Report for the reporting period is enclosed. Please call if you have
any questions

incerely,

John Seymouv, P.E.

Z Project Coordinator

Enclosure

cc: J. Gray - Corning
R. Uber — Cooper
M. Schaefer - MDEQ
M. Baker - SECOR
L. Schmidt — City of Albion
C. Denton — Varnum, Riddering, Schmidt & Howlett, L.L.P.
P. Moilanen — Bullen, Moilanen, Klaasen & Swan, P.C.
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PROGRESS REPORT NO. 43

ALBION-SHERIDAN TOWNSHIP LANDFILL
REMEDIAL DESIGN/REMEDIAL ACTION
CALHOUN COUNTY, MICHIGAN

REPORTING PERIOD: AUGUST 1999

This progress report is submitted in accordance with Paragraph 36 of the Consent Decree.
This report summarizes work performed during the reporting period and describes
activities to continue or scheduled to start during the next six weeks. Please note that the
format of this report is different than that required by Paragraph 48 of the Unilateral
Administrative Order (December 1995); only the Consent Decree format will be followed
for the remedial action progress reports.

A. ACTIONS TOWARD CONSENT DECREE COMPLIANCE

Construction of the perimeter fence continues.

Placement of the flexible membrane liner (FML) cap has been completed.
Placement of the drainage net has been completed.

Construction of the coversoil [ayer began 3 August, 1999,

Construction of the subdrain and berm drain began on 1 August, 1999.
Construction of the berms began on 5 August, 1999.

B. SUMMARY OF RESULTS

The coversoil has been visually classified and tested for grain size distribution at the
frequency specified in the Construction Quality Assurance Plan (CQAP), Section 4.5.5
Coversoil Layer Construction Testing and it has met project requirements to date.

The type 1 drainage material has been tested for grain size distribution and soundness at
the frequency specified in the Construction Quality Assurance Plan (CQAP), Section 4.5.6
Type 1 Drainage Material Pre-certification Tests and it has met project requirements to
date.

Conformance sampling and testing of the 40 mil smooth and textured FML were
conducted as specified in the CQAP, Section 4.5.3, Conformance Testing. All of the

conformance samples indicated that the FML rolls onsite meet the specified requirements.

Non-destructive seam testing of the 40 mil FML is ongoing. Seams that have not met the
specified requirements have been repaired by an approved method.

Destructive seam testing of the 40 mil FML is being conducted at the frequency outlined
in the specifications. To date, no seam has failed destructive seam testing.

WS036nt 1 NDetILinWCC\DETFILE\Det24183.doc
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PROGRESS REPORT NO. 43

ALBION-SHERIDAN TOWNSHIP LANDFILL
REMEDIAL DESIGN/REMEDIAL ACTION
CALHOUN COUNTY, MICHIGAN

REPORTING PERIOD: AUGUST 1999

OHM Remediation Services is currently in the process of sampling topsoil sources as
specified in the CQAP, Section 4.5.7, Requirements for Topsoil.

C. DELIVERABLES SUBMITTED

The following was submitted to the U.S. EPA:

e Progress Report No. 42 was submitted on August 10, 1999.

D. SCHEDULE: ACTIVITIES OVER NEXT SIX WEEKS

The project schedule in the Consent Decree is attached. The following activities are
anticipated: '

e September: Continue the installation of the perimeter fence

e The week of September 6: Complete the construction of the coversoil layer, berms and
subdrain system. '

The week of September 6: Complete construction of the east rip rap shoot.

The week of September 6: Begin construction of the topsoil layer and access road.
September 7: Conduct Prefinal Inspection

The week of September 13: Begin and complete Gas Monitoring Probe installations.
The week of September 20: Complete the topsoil layer and begin seeding.

The week of September 27: Complete seeding activities and complete construction of
the west rip rap shoots.

e September 30: Conduct Final Inspection.

e October 1: Complete capping project.

E. PERCENTAGE COMPLETE, DELAYS, RESOLUTIONS

The following summarizes the percent complete for the activities listed on the Consent
Decree RA schedule:

Activity Percent Complete
Mobilization 100
Stripping and Grubbing 100

WS036nt1 NDetlLinWCC\DETFILE\Det24183.doc
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PROGRESS REPORT NO. 43

ALBION-SHERIDAN TOWNSHIP LANDFILL
REMEDIAL DESIGN/REMEDIAL ACTION
CALHOUN COUNTY, MICHIGAN

REPORTING PERIOD: AUGUST 1999

Waste Consolidation

Rough Grading

Passive Gas Vent Trenches
Foundation Layer

Install 40 mil FML
Drainage Net

Cover Soil Layer
Subsurface Drainage System
Stormwater Berms and Shoots
Topsoil/Seeding

Access Road Construction
Infiltration Basin Slope
Perimeter Fence

Prefinal Inspection

Prefinal Inspection Report
Final Inspection

Final Construction Report
RA Completion

F. MODIFICATIONS

100
100
100
100
100
100
950
100
80
0
10
50
80
0

O O O o

Due to the rain delays that occurred over the month of July, the final completion date of
15 September, 1999 has been pushed back two weeks to 29 September, 1999.

The EPA will be advised each Friday of the scheduled activities for the next week and the

potential impact on the schedule.

G. COMMUNITY RELATIONS/COMMUNICATIONS

Several local persons have been onsite to inquire about the project and seeking

employment. No community relations have since occurred.

WS036nt | NDetILIWCCADETFILEDet24183 doc
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RA Settling Defendants Construction Schedule - Albion-Sheridan Township Landfill -
- . Mar i Apr i May © Jun © Jul i Aug i Sep : Oct !
....... ID_.iTaskName e S Finish : Duration tNotes .
1 Group Notice to Proceed Mon 03/15/99 Mon 03/15/99 1 day | 100 % Complete
"""" 2 Sample New Monitoring Wells Fri 04/02/99 Fri 04/02/99 1 day | 100 % Complete
"3 subcontractor Plan Modification Mon 03/15/99 Fri04/02/99| 15 days | 100 % Complete
"4 Notice to Group Contractor Fri 04/02/99 Fri 04/02/99 1 day | 100 % Complete
........ s Site Preparation Fri 04/02/99 Wed 04/21/99| 14 days | 100 % Complete
~~~~~~~~ 6 Mobilization Wed 04/21/99| ~Wed 04/21/99 1 day | 100 % Complete
"""" 7" stripping and Grubbing Thu 04/22/99 Fri05/07/99| 12 days | 100 % Complete
"""" g8 | Waste Consolidation Mon 05/03/99 Fri06/11/99 | 30 days | 100% Complete
"""" 9 Rough Grading Mon 06/07/99 Fri 06/25/99 | 15 days | 100 % Complete
"""" 10" Passive Gas Vent Trenches Mon 06/14/99 Fri07/02/99| 15 days |100% Complete
"""" 117" Foundation Layer Mon 06/28/99 Fri07/09/99 | 10 days | 100% Complete
"""" 12" Install 40 mil FML Liner Mon 07/12/99|  Mon 08/16/99 | 26 days | 100% Complete
"""" 137" Drainage Net Mon 07/19/99|  Mon 08/16/99| 21 days | 100% Complete
i Cover Soil Layer Mon 08/09/99 Tue 09/07/99 22 days | 90% Complete
"""" 157" subsurface Drainage Mon 08/02/99 Fri08/13/99| 10 days | 100% Complete
"""" 16 Stormwater Berms and Shoots Mon 08/16/99 Fri08/27/99| 10 days [80% Complete
""""" 17" Topsoivseeding Mon 08/30/99|  Mon09/13/99| 11 days
"""" 18"} Access Road Construction Mon 09/13/99| Wed 09/15/99| 3 days | 10% Complete
"""" 19 Infiltration Basin Slopes Mon 08/23/99 Fri 08/27/99 5 days | 50% Complete
20 Perimeter Fence Mon 09/13/99|  Wed 09/15/99| 3 days [80% Complete
21 Prefinal Inspection Tue 09/07/99|  Tue 09/07/99 1 day
"""" 22| Prefinal Inspection Report Tue 09/07/99 Fi09/17/99|  9days
"""" 23" Final Inspection Thu09/30/98 |  Thu 09/30/99 1 day
Task External Tasks Rolled Up Split o vvvvvvinn
gtca::z Sfoo:_ M 0P8|431/99 Progress IR Project Summary
- One Day Event | Split I
Project: Albion-Sheridan Township Landfill (M506E07013.00) URS Greiner Woodward Clyde




RA Settling Defendants Construction Schedule - Albion-Sheridan Township Landfill | o

: : { : ! i Mar | Apr i May : Jun : Jul  Aug ! Sep i Oct
....... ID__:TaskName . ..i...Sta i _ Finish . Duration :Notes . . . i ; ; :
24 %Final Construction report Thu 09/30/99 Tue 10/19/99 14 days
25 Completion Wed 10/20/99|  Wed 10/20/99 1 day

..........................................................................................................................................................................................................................................

Task External Tasks RolledUp Split .., ... . ivvv1s
Status as of : 08/31/99 Progress EEEmmssssmmms Project Summary
SCHEDLO1.MPP '

One Day Event | Split

Project: Albion-Sheridan Township Landfill (M506E07013.00) URS Greiner Woodward Clyde
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August 10, 1999

Mr. Jon Peterson

U.S. Environmental Protection Agency
Region V _

Waste Management Division

77 W. Jackson Blvd. - HSRW-6J
Chicago, lllinois 60604

Subject: Monthly Progress Report No. 43
July 1999
Remedial Design/Remedial Action
Albion-Sheridan Township Landfill
Project No.: MS06E0701300-21
Dear Mr. Peterson:

The Monthly Progress Report for the reporting period is enclosed. Please call if you have any
questions.

Sincerely,
“h o

John Seymodr, P.E.
Project Coordinator

Enclosure
cc: J. Gray - Corning

R. Uber — Cooper
M. Schafer - MDEQ
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PROGRESS REPORT NO. 43

ALBION-SHERIDAN TOWNSHIP LANDFILL
REMEDIAL DESIGN/REMEDIAL ACTION
CALHOUN COUNTY, MICHIGAN

REPORTING PERIOD: JULY 1999

This progress report is submitted in accordance with Paragraph 36 of the Consent Decree.
This report summarizes work performed during the reporting period and describes
activities to continue or scheduled to start during the next six weeks. Please note that the
format of this report is different than that required by Paragraph 48 of the Unilateral
Administrative Order (December 1995); only the Consent Decree format will be followed
for the remedial action progress reports.

A. ACTIONS TOWARD CONSENT DECREE COMPLIANCE

¢ Construction of the perimeter fence continues.

e Construction of the east drainage swale has been completed.

¢ Construction of the gas collection/foundation layer has been completed.
o Placement of the flexible membrane liner (FML) cap began on July 12,
e Placement of the drainage net began on July 19"

B. SUMMARY OF RESULTS

The gas collection/foundation layer material was tested as specified in the Construction
Quality Assurance Plan (CQAP), Section 4.5.2 Gas Collection/Foundation Layer Test
Program. The material that did not meet the specified requirements were removed and
replaced with material meeting the requirements.

Conformance sampling and testing of the 40-mil smooth and textured flexible membrane
liner (FML) were conducted as specified in the CQAP, Section 4.5.3, Conformance
Testing. All of the conformance samples indicated that the FML rolls on site meet the
specified requirements.

Non-destructive seam testing of the 40-mil FML is ongoing. Seams that have not met the
specified requirements have been repaired by an approved method.

Destructive seam testing of the 40-mil FML is being conducted at the frequency outlined
in the specifications. To-date, no seam has failed destructive seam testing.

C. DELIVERABLES SUBMITTED
The following was submitted to the U.S. EPA:

e Progress Report No. 41 was submitted on July 12, 1999.

LAWCC\DETFILE\DET24150.doc
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PROGRESS REPORT NO. 43
ALBION-SHERIDAN TOWNSHIP LANDFILL
REMEDIAL DESIGN/REMEDIAL ACTION
CALHOUN COUNTY, MICHIGAN

REPORTING PERIOD: JULY 1999

D. SCHEDULE: ACTIVITIES OVER NEXT SIX WEEKS

The project schedule in the Consent Decree is attached. The following activities are

anticipated:

August: Continue the installation of the perimeter fence
August 2™ Begin construction of the subsurface drainage.
August 9™: Begin placement of the coversoil layer.

The week of August 16: Complete placement of the FML.

o The week of August 16: Begin construction of the stormwater berms and shoots.

e The week of August 23: Complete placement of the Drainage Net.
e End of August: Begin placement of the topsoil layer.

E. PERCENTAGE COMPLETE, DELAYS, RESOLUTIONS

The following summarizes the percent complete for the activities listed on the Consent

Decree RA schedule:

Activity Percent Complete
Mobilization 100
Stripping and Grubbing 100
Waste Consolidation 100
Rough Grading 100
Passive Gas Vent Trenches 100
Foundation Layer _ 100
Install 40-mil FML S0
Drainage Net 25
Cover Soil Layer 0
Subsurface Drainage System 0
Stormwater Berms and Shoots 0
Topsoil/Seeding 0
Access Road Construction 0
Infiltration Basin Slope 0
Perimeter Fence 80
Prefinal Inspection Report 0
Final Inspection 0
Final Construction Report 0
RA Completion 0

LAWCC\DETFILE\DET24150.doc
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PROGRESS REPORT NO. 43

ALBION-SHERIDAN TOWNSHIP LANDFILL
REMEDIAL DESIGN/REMEDIAL ACTION
CALHOUN COUNTY, MICHIGAN

REPORTING PERIOD: JULY 1999

Because of the estimated 8 inches of rain received during the month of July, it appears that
the completion date of the drainage net installation has been pushed back one week.
However, this delay should not cause a delay in the start date of the remaining activities.

F. MODIFICATIONS

The stockpiled 200 cubic yards of the discolored (bluish-green) material was loaded and
hauled offsite to Michigan Disposal Waste Treatment, Belleview, Michigan and treated to
meet RCRA Land Disposal Restrictions.

A seep has been noted in the northwest corner of the site. The water seep has been
contained using a small berm to collect the water, which is periodically pumped and used
to water the top surface of the landfill.

The EPA will be advised each Friday of the scheduled activities for the next week and the
potential impact on the schedule.

G. COMMUNITY RELATIONS/COMMUNICATIONS
A reporter from the Albion Reporter Newspaper was onsite to do a story on the landfill

project. The reporter was referred to John Seymour, Project Coordinator for the ASTL
Group. Several other local persons have been on site without incident.

LAWCC\DETFILE\DET24150.doc
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The Albion-Sheridan Landfill PRP Group

October 11, 1999
WCC Letter ID: ASTL 0075

Mr. Jon Peterson

U_S. Environmental Protection Agency
Region V

Waste Management Division

77 W. Jackson Blvd. - HSRW-6)
Chicago, Mlinois 60604 °

Subject: Monthly Progress Report No. 44
September 1999
Remedial Design/Remedial Action
Albion-Sheridan Township Landfill
Project No. MS06E0701300-21

Dear Mr. Peterson:

The Monthly Progress Report for the reporting period is enclosed. The end of the

. Remedial Action (RA) Construction will occur in October 1999. The ASTL PRP Group

requests that the Opcration & Maintenance (O&M) Group provide the final O&M Plan to
us; further, the ASTL PRP Group requests that the O&M Group attend the final
inspection, proposed for November 2, 1999 at 10:30 a.m., and review the respe:mve
responsibilities for the O&M period.

Please call if you have any questions.

Sinc ely,

John Seymour, PW

Project Coordinator

‘Enclosiire:

cc: J. Gray — Comning
R. Uber — Cooper
M. Schaefer - MDEQ
M. Daker - SCCOR
L. Schmidt - City of Albion
C. Denton - Varnum, Riddering, Schmidt & Howlett, L.L.P.
P. Moilanen - Bullen, Moilanen, Klaasen & Swan, P.C.
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PROGRESS REPORT NO. 44
ALBION-SHERIDAN TOWNSHYP LANDFILL
REMEDIAL DESIGN/REMEDIAL ACTION
CALHOUN COUNTY, MICHIGAN

REPORTING PERIOD: SEPTEMBER 1999

This progress report is submitted in accordance with Paragraph 36 of the Consent Deerce,

This report summarizes work performed during the reporting period and describes
activities to continue or scheduled to start during the next six weeks. Please note that the
format of this report is different than that required by Paragraph 48 of the IInilateral
Administrative Order (December 1995); only the Consent Decree format will be followed
for the remedial action progress reports.

The final inspection for the remedial action is proposed for November 2, 1999 at 10:30
a.m.,

A. ACTIONS TOWARD CONSENT DECREE COMPLIANCE

Construction of the perimeter fence continues.

Construction of the cover soil layer has been completed.
Construction of the subdrains and berm drains has been completed.
Construction of the storm water control berms has been completed.
Construction of the riprap shoots has been completed. :
The Prefinal inspection was held on September 7°.

B, SUMMARY OF RESULTS

The coversoil has been visually classified and tested for grain size distribution at the
frequency specified in the Construction Quality Assurance Plan (CQAP), Section 4.5.5
Coversoil Layer Construction Testing and it has met project requirements to date.

The Type 1 drainage material has been tested for grain size distribution and soundness at

the frequency specified in the Construction Quality Assurance Plan (CQAP), Section 4.5.6

Type 1 Drainage Material Pre-certification Tests, and it has met project requircments to
date.

The topsoil has been tested by the Contractor as specified in the CQAP, Section 4.5.7,
Requirements for Topsoil. The Pre-certification test results for the two selected sources
meet the project reyuirements.
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PROGRESS REPORT NQ. 44
ALBION-SHERIDAN TOWNSHIP LANDFILL
REMEDIAL DESIGN/REMEDIAL ACTION
CALHOUN COUNTY, MICIIIGAN

REPORTING PERIOD: SEPTEMBER 1999

C. DELIVERABLES SUBMITTED

The following was submitted to the U.S. EPA:

e Progress Report No, 43 was submitted on September 10, 1999.

® As specified in the Consent Decree, the Final Completion Report will be submitted 30
days after the Final Inspection.

D. SCHEDULE; ACTIVITIES OVER NEXT SIX WEEKS

The project schedule in the Consent Decree is attached. The following activities are
anticipated:

The week of October 4. Complete seeding and mulching activities.

The week of October 11: Complete construction of the perimeter fence.
The week of October 11: Complete the consiruction of the site access road.
The week of November 2: Conduct the Final Inspection. '

E. PERCENTAGE COMPLETE, DELAYS, RESOLUTIONS

‘The following summarizes the percent complete for the activities listed on the Consent

Decree RA schedule:
Activity _ Percent Complete
‘Mobilization 100
Stripping and Grubbing 100
Waste Consolidation 100
Rough Grading 100
Passive Gas Vent Trenches 100
Foundation Layer 100
Install 40 mil FML _ 100
Dreinage Net 100
Cover Soil Layer 100
Subsurface Drainage System 100
Storm water Berms and Shoots 100
Topsoil/Seeding : 15
Access Road Construction 95

WKEBENtE NMSA LW CCDE T LR\ DetA203 dos
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PROGRESS REPORT NO. 44
ALBION-SHERIDAN TOWNSHIP ILANDFILL
REMEDIAL DESIGN/REMEDIAL ACTION
CALHOUN COUNTY, MICHIGAN

REPORTING PERIOD: SEPTEMBER 1999

Activity Percent Complete

Infiltration Basin Slope 100
Perimeter Fence 8O
Prefinal Inspection 100
Prefinal Inspection Report 100
Final Tnspection , _ ' 0
Fina! Construction Report ' 0
RA Compietion 0

F.  MODIFICATIONS

Due to the rain delays that occurted during the last week of Scpicmber, the seeding and
mulching activity has been delayed to the first week of October.

The additional berm, located at the northwest comer of the landfill, has been constructed
as shown and described on the approved design change. This design change was

approved based on the understanding that if erosion did occur further corrective measures
would be developed and implemented.

The EPA will be adviscd cach Friday of the scheduled activities for the next week and the
potential impact on the schedule. -

G. COMMUNITY RELATIONS/COMMUNICATIONS

No community relations/communications have occurred during this reporting period.
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B - RA Setiling Defendants Construction Schedule - Albion-Sheridan Township Landfill

tar Aor May Sun Jul Au SEp Oct Nav

10 Task Name Start Finlsh | Duration | Noles

1 Group Natice to Proceed 03n5Mme | 03/15m9 1d | 10D % Comnplete

2 Sample New Noniloiing Wells 04/02/33 | 04/02/89 1d § 100 % Comnplete

1 | Suboontractor Plan Modification DINS/IG | 0402SD 15d [ 100 % Caomnplete

4 hotice to Group Cortractor 040299 | 04/02/99 1d | 100 % Complate

s |ste Preparation Q4anare9| 042158 14d | 100 % Complete

c Nobilization 0472999 | 042199 1d § 100 % Compiele

T | Stripping and Grubbing G429 | DSA07/99 124 { 100 % Complzte |
$ |vaste Consofidation 053798 | 06/11/99 30c { 100% Complste I
s | FKough Grading 0607/99| 06/25/99 150 | 100 % Comgtete

® | Fassive Gae Vent Trewches osn4m0| oroves 154 { 100% Compiete ]
1t |Foundation Layei 06/28/99 | 07/08/99 10d | 100 % Camplete

12 | Install 40 mil FML Liner azH299 | 08116199 26d | 100 % Complete )
18 |Drainage Net prngran| 0ar16m9 2:d | 100 % Canplele

44 | Cover Soil Layer 08109753 | 0907759 22d | 100 % Cemplete

15 | Subsurface Drinage 080293 | OBM¥I9 10d | 100 % Ccmplete

18 |Stoamwater Berms and Shoos oRM16M3 | 08/27/99 10d | 100 % Ccmplete

7 |Topsoil/Seeding 0B30N99| DU/13799 11d| 7% Complete

18 ] Aocess Road Construction 0313%50| 091559 3d | 95% Complete

19 {infiltration Basin Slopes oR2359! 08/27/99 5d | 100% Complete
78 | Perimeter Fence 0913/98 09/15/m0 3d! 80% Conplete )
21 Prefina Inspeclion 09,07/43 0S/0T/99 1d | 10D % Complele

22 | Prefinal Inspection Report 0807/58 001799 9d | 1039 Comglete

23 |Final [nspection 0830/53, 09/33493 14

24 |Final Cansteuction report 0830158 10/10/9 14d

26 |Compleion 1020/8) 10420039 1d

Status asof : 9£30/99 Task Progress OneDay Event |

Project: Albion-Sheridan Township Landfill (M506E07013.00)

URS Greiner Woodward Clyde
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PIIONE: (313) 961-9797

SUBJECT:

COMMENTS:

If there are problems with this transmission, call (313) 961-9797 immédiately.

This facsimile contains PRIVILEGED AND CONFIDENTIAL INFORMATION intended only for the use of the Addresses(s)
named sbove. If you are not the intended recipient, you are hereby notified that any duplication or copying of this fecsimile
is STRICTLY prohibited. If you have received this facsimile in error, please notify us by telephone and refun the facsimile
10 us at the address below via the U.S. Posta] Service. Thank you.

400 I.Janme K1, Suite 400 34405 W. 12 Mile R4, Suite 299 3950 Sparks Drive, SE Sent
Detrait, M 48226 Farmington Hills, M 48331-5627 Crand Rapids, M1 49546
(313) 9619797 (248) 553.9449 (616) 285-3500

FAX (313)961.3480 FAX (248) 5539571 FAX (616) 285-3542 |
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The Alblor-Sheridan Landfill PRP Group

November 10, 1999

Mr. Jon Peterson

U S. Environmental Protection Agency
Region V

Waste Management Division

77 W. Jackson Blvd. - HSRW-6)
Chicago, Illinois 60604

Subject: Monthly Progress Report No. 45, October 1909

Remedial Design/Remedial Action

Albion-Sheridan 'L'ownship Landfill

Project No. M5.06E0701300-21
Dear Mr, Peterson:
The Monthly Progress Report for the reporting period is enclosed. 'T'he construction was
completed with seeding on October 15, 1999  The final inspection is scheduled for
November 2, 1999,
Please call if vou have any questions.

Sinocerely,

Jojn Seymour, PE.

Pr Coordinator

Enclosure:

ce: T Gray — Corning
R. Uber ~ Cooper

M. Schaefer - MDEQ

W. Petruzzi — Hull & Associates, In¢.

L. Schmidt ~ City of Albion

C. Denton — Varnum, Riddering, Schmidt & Howlett, L.L.P.
P. Moilanen — Bullen, Moilanen, Klaasen & Swan, P.C.
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PROGRESS REPORT NO. 45

ALBION-SHERIDAN TOWNSHIP LANDFILL,
REMEDIAL DESIGN/REMEDIAL ACTION
CALHOUN COUNTY, MICHIGAN

REPORTING PERIOD: OCTOBER 1992

This progress report is submitted in accordance with Paragiaph 36 of the Conscnt Deeree.
This report summarizes work perfortned during the reporting period and describes
activities to continue or scheduled to start during the next six weeks. Please note that the
format of this rcport is different than that required by Paragraph 48 of the Unilateral
Administrative Order (December 1995); only the Consent Decree format will be followed
for the remedial action progress reports.

A. ACTIONS TOWARD CONSENT DECREE COMPLIANCE

Construction of the perimeter fence was completed except for some barbed wire.
Construction of topsoil was completed. . '
Seeding was completed.

Construction of the site access road was completed.

B. SUMMARY OF RESULTS

The seed met project specifications, however, it was placed on October 15%, after the
October 6™ date specified, and an alternate mulch was used. A noncompliance report was
issued and resolved by requiring the Contractor to ensure acceptable growth in spring
2000, -

C. DELIVERABLES SUBMITTED

The following was submitted to the U.S. EPA:

¢ Progress Report No. 44 was submitted on October 11, 1999,

*  As specified in the Conseat Decree, the Completion Report will be submitted 30 days
after the Final Inspection.

D. SCHEDULE: ACTIVITIES OVER NEXT SIX WEEKS

The project schedule in the Consent Decree is attached. The following activities are
anticipated:

s By November 15" Complete fence barbed wire placement.

3036 1 1 Support\W S6RIT01 3. 00\ Cammumiations\MPR_NG5.doc
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PROGRESS REPORT NQ. 48

ALBION-SHERIDAN TOWNSHIP LANDFILL

REMEDIJIAL DESIGN/REMEDIAL ACTION
"~ CALHOUN COUNTY, MICHIGAN

REPORTING PERIOD: OCTOBER 1999

e November 2: Conduct the Final Inspection.
s December 2: Submit the completion report.

E. PERCENTAGE COMPLETE, DELAYS, RESOLUTIONS

The following summarizes the percent complete for the activities listed on the Consent

Decree RA schedule;

Activity -

Mobilization

Stripping and Grubbing
Waste Consolidation

Rough Grading

Passive Gas Vent Trenches
Foundation Layer

Install 40 mil FML

Drainage Net

Cover Soil Layer
Subsurface Drainage System
Storm water Rerms and Shoots
Topsoil/Seeding

Access Road Construction

Activity

Infiltration Basin Slope
Perimeter Fence

Prefinal Inspection
Prefinal Inspection Report
Final Inspection

Final Construction Report
RA Completion

F. MODIFICATIONS

A noncompliance report was submitted to OHM (contractor) for seeding specification

Percent Complcte
100
100
100
100
100
100
100
100
100
100
100
100
100

Perceht Complete

100
95

100

100
0
0
0

NO.242

02936 Tt was resolved by requiring the Contractor to ensure acceptable growth in spring
2000, as determined by QC inspection in late-April to early May.
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PROGRESS REPORT NO. 45
ALBION-SHERIDAN TOWNSHIP LANDFILL
REMEDIAL DESIGN/REMEDIAL ACTION

~ CALHOUN COUNTY, MICHIGAN

REPORTING PERIOD: CCTOBER 1999

G. COMMIINITY RELATIONS/COMMUNICATIONS

No commuuity relations/communications have occurred during this reporting period.
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RA Settling Defendants Construction Schedule - Albion-Sheridan Township Landfill

[_Mar Apr May Jun | Ju Se Gct Nav
10 | TaskMName _Start Finlsh | Dusalion | Notes :
1 | Group Notics to Proceed T I L) 1] 100 % Complate
2 Samgle New Monitoring Wells 04/02/59] 040289 1d [ 100 % Complete
3 | Subcontractor PlanModification V599 | oo 15d | 100 % Complete
4  [Nolice ta Group Conlsactor 04/02/99 | 0402139 1d | 100 % Complete
s |site Preparation o429 | 0419 14d { 100 % Comglete
& |Mobilizatios 42193 [ 0472383 - 1d {100 % Complete
7 | Suipring and Grubbing 02293} 050799 12a{ 100 % Complste
g |[Waste Consalidation {5/03/98 | 051199 30a | 100% Compleie
g |Rough Grading OB07/33| 0612598 154 | 100 % Complele
10 |Passive Gas Vent Trenches 06N 33| 0702199 154 100% Complete
11 | Foundation Layer C5/28/33 | 07'09/39 10d | 100 % Complete
42 |instal 40 m3 FML Liner eTHsy | baresss 264 100 % Complete
13 |Drainage Net oTnasy| 0Bnsge 21d | 100 % Complete
14 |Cover Soil Layar 08/03/33 | 0910738 22d | 100 % Camplele
15 | Subserface Drainage vamms| om3me 10d } 100 % Complate
16 | Stonrwaler Benns and Shoots 08/16/58 | 08/27/99 10d | 100 % Complete
7 |TopsoiSeeding 0/30/5%| 09158 11d | 100 % Camplte )
18 |Access Road Construction 0813799 | 0589 3 | 100:% Complete T o
35| infarctian Basin Sispes vz oozmme| - sa| woowcomiee | BN
20 |Perimeter Fence _ s3] 09n5m9 3d | 83% Complete ) m
21 | Prefinal Inspection 09/07/58 | 09/07/99 14 } 100 % Compizte AR
22 | Prefinal inspection Yeport egrrres| neti7me 8d | 100% Complde o
23 |Finalinspestion 0970/98 | 09130159 10
24  |FinaiConstruction sepont var30/as| torerse 14d )
25 |Compietion 1020000 | 10220589 1 :
Stalus ss of : 11710799 Task Progress Ora Day Event |

Praject: Albion-Sheridan Township Landfill (M506E07013.00)

URS Greiner Woodward Clyde




12/18/99 18:28  URSGWC-DETRDIT » 13128864871 ND.464 GO

" . 04
UBS Greiner Woodward Glyde {‘/, [ Ela9
) Projec! Name: '
Location:
' - Project Number: )
FAX TRANSMITTAL {ssue Date: _/L&’&d/?‘f
COVERSHEET _, AN
TO:
COMPANY:
FAX NUMBER:

yaVd wa ' '
FROM: wﬁm W PHONE: (313) 961-9797
4]
NIMBER OF PAGES ( f(yCLUDl'NG {IOVER SHEET): %

SUBJECT: ‘

COMMENTS:

If there are problems with this transmission, call (313) 961-9797 immediately.
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The Alblon-Sheridan Landfili PRP Group

December 10, 1999

Mr. Jon Peterson

U.S. Environmental Protection Agency
Region V

Waste Management Division

77 W. Jackson Blvd. - HSRW-6J
Chicago, Illinois 60604

Subject: Monthly Progress Report No. 46, Navember 1499
Remedial Design/Remedial Action
Albion-Sheridan Township Landfill
Project No. M5.06E0701300-21

Dear Mr. Peterson:

The Monthly Progress Report for the reporting period is enclosed.

Please call if you have any questions.

Sincerely,

John Seyinom, PE.
A

Project Courdinstor

Enclosure:
cc: ] Gray - Corning
R. Uber - Cooper
M. Schaefer - MDEQ
W. Petruzzi - Hull & Associates, Inc.
L. Schmidt — City of Albion

C. Denton - Vamum, Riddering, Schmidt & Howlett, LL P.

P. Moilanen — Bullen, Moilanen, Klaasen & Swan, P.C.

NO. 464
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PROGRESS REPORT NO, 46 -
ALBION-SHERIDAN TOWNSHIP LANDFILL
REMEDIAL DESIGN/REMEDIAL ACTION
CALHOUN COUNTY, MICHIGAN

REPORTING PERIOD: NOVEMBER 1999

This progress report is submitted in accordance with Paragraph 36 of the Consent Decree.
This report summarizes work performed during the reporting period and describes
activities to continue or scheduled te start during the next six weeks. Please note that the
format of this report is different than that required by Paragraph 48 of the Unilateral
Administrative Order (December 1993); only the Consent Decree tormat will be followed
for the remedial action progress reports.

A. ACTIONS TOWARD CONSENT DECREE COMPLIANCE

¢ The final inspection occurred on Novemher 2, 1999

B, SUMMARY OF RESULTS

None

C. DELIVERABLES SUBMITTED

The following was submitted to the U.S. EPA:

» Progress Report No. 45 was submitted on November 10, 1999.

¢ The final inspection report was submitted on November 17, 1999

D. SCHEDULE: ACTIVIT IES OVER NEXT SIX WEEKS

The project schedule in the Consent Decree is attached. The following activities arc
anticipated:

o Submitted of the final RA construction completion reports.

\\S038m | 1 \Suppam\MS0SE0T01 3.0 Cammunications WMPR _ NOL6.doc
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PROGRESS REPORT NOQ. 46
ALBION-SHERIDAN TOWNSHIP LANDFILL
REMEDIAL DESIGN/REMEDIAL ACTION
CALHOUN COUNTY, MICHIGAN

REPORTING PERIOD: NOVEMBER 1999

K. PERCENTAGE COMPLETE, DELAYS, RESOLUTIONS

The following summarizes the percent complete for the activities listed on the Consent
Deeree RA schedule:

Activity erce )
Mobilization 100

~ Stripping and Grubbing 100
Waste Consolidation 100
Rough Grading _ 100
Passive Gas Vent Trenches 100
Foundation Layer 100
Install 40 mil FML -100
Drainage Net 100
Cover Soil Layer - 100
Subsurface Drainage System 100
Storm water Berms end Shoots ' 100
Topsoil/Seeding _ , 100
Access Road Construction 100
Activity Percent Complete
Infiltration Basin Slope - 100
Perimeter Fence 99
Prefinal Inspection 100
Prefinal Inspection Report 100
Final Inspection . 100
Final Construction Report 0 j
RA Completion 0

F. MODIFICATIONS

None. ' | ].

G. COMMUNITY RELATIONS/COMMUNICATIONS

No community relations/communications have occurred during this reporting period.

WS036mt] \SuppastMSOSEO7013. 00\Communicatiens bPR_NOZ6,doc
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The Albion-Sheridan Landfill PRP Group
|

January 10, 2000

Mr. Jon Peterson

U.S. Environmental Protection Agency
Region V

Waste Management Division

77 W. Jackson Blvd. - HSRW-6J
Chicago, Illinois 60604

Subject: Monthly Progress Report No. 47, December 1999
Remedial Design/Remedial Action
Albion-Sheridan Township Landfill
Project No. M5.06E0701300-21

Dear Mr. Peterson:

The Monthly Progress Report for the reporting period is enclosed.

Please call if you have any questions.

Enclosure:

cc: J. Gray — Corning
' R. Uber — Cooper
M. Schaefer - MDEQ
W. Petruzzi — Hull & Associates, Inc.
L. Schmidt — City of Albion

C. Denton — Varnum, Riddering, Schmidt & Howlett, L.L P.

P. Moilanen — Bullen, Moilanen, Klaasen & Swan, P.C.
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PROGRESS REPORT NO. 47
ALBION-SHERIDAN TOWNSHIP LANDFILL
REMEDIAL DESIGN/REMEDIAL ACTION
CALHOUN COUNTY, MICHIGAN

REPORTING PERIOD: DECEMBER 1999

This progress report is submitted in accordance with Paragraph 36 of the Consent Decree.
This report summarizes work performed during the reporting period and describes
activities to continue or scheduled to start during the next six weeks. Please note that the
format of this report is different than that required by Paragraph 48 of the Unilateral
Administrative Order (December 1995); only the Consent Decree format will be followed
for the remedial action progress reports.

A. ACTIONS TOWARD CONSENT DECREE COMPLIANCE

e A follow up to the final inspection occurred on December 12, 1999.

B. SUMMARY OF RESULTS

The inspection of December 12™ identified several deficiencies, including: 1) an
unacceptable large gap between the bottom of the fence and the ground, 2) barbed wire
missing in one 5SO-ft long section, 3) erosion along the southwest slope outside of the
landfill cap, and 4)drainage in erosion matting for berm in northwest area. The Contractor
has been notified to correct deficiencies.

C. DELIVERABLES SUBMITTED

The following was submitted to the U.S. EPA:

e Progress Report No. 46 was submitted on December 10, 1999.
e The “Completion of Remedial Action Report” was submitted on December 9, 1999.

D. SCHEDULE: ACTIVITIES OVER NEXT SIX WEEKS

Deficiencies in the fencing will be corrected. Remaining repairs will be scheduled with the
Contractor and coordinated with the settling O&M defendants.
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PROGRESS REPORT NO. 47

" ALBION-SHERIDAN TOWNSHIP LANDFILL
REMEDIAL DESIGN/REMEDIAL ACTION
CALHOUN COUNTY, MICHIGAN

REPORTING PERIOD: DECEMBER 1999

E. PERCENTAGE COMPLETE, DELAYS, RESOLUTIONS

The following summarizes the percent complete for the activities listed on the Consent

Decree RA schedule:

Activity

Mobilization

Stripping and Grubbing
Waste Consolidation

Rough Grading _
Passive Gas Vent Trenches
Foundation Layer

Install 40 mil FML

Drainage Net

Cover Soil Layer
Subsurface Drainage System
Storm water Berms and Shoots
Topsoil/Seeding

Access Road Construction

Activity

Infiltration Basin Slope
Perimeter Fence

Prefinal Inspection
Prefinal Inspection Report
Final Inspection

Final Construction Report
RA Completion

F. MODIFICATIONS

None.

Percent Complete
100
100
100
100
100
100
100
100
100
100
100
100
100

Percent Complete

100

99
100
100
100
100

99
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PROGRESS REPORT NO. 47
ALBION-SHERIDAN TOWNSHIP LANDFILL
REMEDIAL DESIGN/REMEDIAL ACTION
CALHOUN COUNTY, MICHIGAN

REPORTING PERIOD: DECEMBER 1999

G. COMMUNITY RELATIONS/COMMUNICATIONS

No community relations/communications have occurred during this reporting period.
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